




Seyed Shokouhzadeh
Executive Director

TO: Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director 

DATE: October 1, 2020

The Technical Committee meeting is scheduled for **Thursday, October 8, 2020 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

AGENDA

- 1. Approval of Minutes**
- 2. Old Business**
 - a. Project Update
- 3. New Business**
 - a. FY 2020-2024 TIP Amendment (Approval Requested)
 - b. FY 2020-2024 TIP Modifications (Informational)
 - c. Section 5310 Call for Projects for FY 2021 (Informational)
- 4. Other Business**
- 5. Public Comments**
- 6. Adjournment**

SS/KA

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at mschriefer@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.

Evansville Metropolitan Planning Organization

Civic Center Complex, Room 316 • 1 N.W. Martin Luther King, Jr. Blvd. • Evansville IN, 47708-1833

P: 812.436.7833 • F: 812.436-7834

www.evansvillempo.com



EVANSVILLE METROPOLITAN PLANNING ORGANIZATION TECHNICAL COMMITTEE MINUTES

Regular meeting held at 10:00 a.m. in Room 301
Civic Center Complex – Administration Building
Evansville, Indiana

September 10, 2020

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at www.evansvillempo.com.

ATTENDANCE

Members Present (voting):

In person: Matthew Bullock, Greg Wathen, Jordan Conaway

Webex/Phone: Rick Wilson, Nick Hall, Angie Higgins, Doug Boom, Shawn Will, John Kinney, Jeff Whitaker, Kelly Mitchell

Evansville MPO Staff Present:

Seyed Shokouhzadeh, Pam Drach, Kari Akin, Amir Varshochi, Xinbo Mi

Greg Wathen directed the meeting.

1. APPROVAL OF MINUTES

Matthew Bullock made a motion for approval and Jordan Conway seconded the motion; motion carried.

2. OLD BUSINESS

a. Project Update- presented by Pam Drach

City of Evansville

- Signal Preemption: Stage III plans were submitted to INDOT for review and comment.

Warrick County

- Bell Rd: Storm sewer work has commenced south of Oak Grove Rd and utility work is ongoing north of Oak Grove Rd.

Henderson County

- Green River Rd: Title Work is underway.

INDOT Updates – presented by Matthew Bullock, INDOT

- SR 66 over Little Creek: Pre-Construction meeting is scheduled for September 15, 2020.
- SR 62 over Little Creek: Project documents are with INDOT Central Office for November letting.
- US 41 at Hillsdale Rd: Environmental Document is being reviewed by INDOT, R/W Engineering for CSX parcel is ongoing.
- SR 62 from Rosenberger Ave to Wabash Ave (also includes intersection improvement projects located at Rosenberger Ave, St. Joseph Ave, Vann Ave, Burkhardt Rd, and Cross Pointe Blvd: All fees accepted for FY 24 projects.

This item was informational and did not require a committee action.

3. NEW BUSINESS

a. FY 2020 – 2024 TIP Amendments – presented by Pam Drach

The Indiana Department of Transportation (INDOT) requested the following amendments:

Des# 1800176: SR 61 from 0.14 mi S of I-64 to 0.88 mi N of SR 68: Pavement Project (Non-I) (Contract R-41407). Add Des# 2001933 to add sidewalks to the contract. Revise project in the TIP as follows: Add RW in FY 2022 for a total of \$252,000 and increase CN in FY 2023 to a total of \$6,663,000. Project will be funded with federal STBG funding with a State and local match.

Rick Wilson made a motion for approval and Doug Boom seconded the motion; motion carried.

b. Indiana LPA Call for Projects Listing – presented by Pam Drach

On July 8, 2020, the Evansville MPO announced a Call for Projects for Fiscal Years 2025-2026 for Indiana LPAs. Four applications were received and reviewed, and all four were determined to be eligible for federal funding. The following provides a summary of these projects, listed by LPA:

LPA	Project	Fed. Funding Requested
Vanderburgh County	Oak Hill Road	\$4,860,000.00
	Project includes a three-lane cross section on Oak Hill Rd (Lynch Rd to St. George Rd) with bike lanes and sidewalk along one side of the road. ADA compliant curb ramps and crosswalks will be included, and curbs and storm sewers will be included for the road drainage system.	
Warrick County	Epworth Road	\$9,020,000.00
	Project includes a three-lane cross section on Epworth Rd (SR 662 to Lincoln Ave) with curb and gutter, bike lanes and a sidewalk along one or both sides of the road. A five-lane cross section (Lincoln Ave to Frontage Rd, just south is SR 66) is included with a shared-use path being constructed on the west side of Epworth Rd from Lincoln Ave to the Deaconess Hospital campus.	
METS	Mobility Bus Purchase	\$60,800
	Purchase a new mobility bus with an increased wheelchair capacity to replace a vehicle that is past the useful life benchmark for use for METS Mobility service.	
	35' Bus Purchase	\$360,000
	Purchase a new 35' bus to replace a vehicle that is past the useful life benchmark for use on METS' fixed route system.	

Approval designates these projects for MPO funding. The federal participation level and program years for these projects will be determined as part of the upcoming Transportation Improvement Program (TIP) development process.

Matthew Bullock asked if the federal funding is 80% and matched with a 20% local match. Pam Drach explained that it will be 80% federal if there is enough funding, but locals may need to have more than a 20% match if there isn't enough federal funding. Greg Wathen asked to clarify that the funding and matches will not be determined until a later date, and Pam Drach confirmed that it will not be determined until the TIP development process.

Rick Wilson made a motion for approval and John Kinney seconded the motion; motion carried.

4. OTHER BUSINESS

None.

5. PUBLIC COMMENTS

None.

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Oct-20

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Covert Ave from US 41 to I-69	Road Diet with bike and pedestrian accommodations.	10/8/14	1/11/17	8/29/17	2/6/18	11/25/19	11/6/19	2/5/20	On Going	Construction awarded to JBI Construction for the low bid of \$5,995,580.85. <i>Paving from Green River Rd to Newburgh Rd is complete. Work between Vann Ave and Joyce Ave is ongoing.</i>
	Lincoln Ave from Green River Rd to Newburgh Rd	Pavement reconstruction with roadway safety elements.	8/31/11								A public meeting was held on May 23, 2012.
	Walnut Street Ph 1: US 41 to Weinbach Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	5/15/19	11/19/19	10/29/19	2/5/20	On Going	Construction awarded to Blankenberger Brothers low bid of \$5,313,408.10. <i>Phase 1a between Weinbach Ave and Rotherwood Ave will be complete October 16th. Water main and storm sewer work between Rotherwood Ave and Lodge Ave is ongoing.</i>
	Walnut Street Ph 2: Weinbach Ave to Vann Ave			8/16/18	3/12/19	3/11/20	On Going				Environmental document approved March 11, 2020. Right of way activities are underway.
	Walnut Street Ph 3: MLK Jr Blvd to US 41			On Going							Work on the environmental document and utility coordination is on-going.
	Washington Ave from 2nd St. To Parrett St	Boulevard construction with traffic calming elements.	8/17/14	5/1/15	Various meetings	2/15/17	9/16/18	9/23/19	12/11/19	On Going	Awarded to Blankenberger Brothers, Inc for the low bid of \$2,127,724. <i>Phases 1 & 2 are complete. Construction on Washington Ave is underway.</i>
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection				2/15/17	On Going				Additional public meeting was held on Aug. 28, 2017.
	Signal Pre-Emption	Installation of traffic signal preemption for fire dept vehicles	9/16/19	N/A	N/A	7/30/20	N/A	10/1/20	1/13/21		The proprietary material justification request was approved by INDOT. Plans are in development. The project moved to the January 2021 letting. <i>Final Tracings were submitted to INDOT in preparation for the Jan. 13, 2021 letting.</i>
	Sign Replacement Phase 3	Replace regulatory and street guide signs that do not meet reflectivity standards	3/22/18	N/A	N/A	8/28/18	N/A	4/10/19	7/10/19	On Going	Awarded to Roadsafet Traffic Systems for the bid of \$457,750.29. <i>Only minor items need to be completed.</i>
	Signal Head Replacement	Replacement of all 8" signal heads with 12" signal heads	12/12/19	On Going							PE contract awarded to First Group Engineering. Preliminary engineering work is being finalized by the City for submittal to the consultant.
	Signal Modernization: 7 Intersections	Signal Modernization on Green River Rd from Bellemeade to Covert and on Washington Ave btwn Green River Rd and Erie Ave	8/9/19	1/23/20	2/19/20	5/20/20	N/A	6/30/19	10/7/20		PE contract awarded to First Group Engineering. <i>Project let for bid on Oct 7, 2020 with low bid of \$935,122.30 received from Ragle, Inc.</i>
	Signal Modernization:	Signal Modernization at the intersection of First Ave and Mill Rd and at Green River Rd and Vogel Ave	8/9/19	1/23/20	2/19/20	5/18/20	N/A	6/30/19	10/7/20		PE contract awarded to First Group Engineering. <i>Project let for bid on Oct 7, 2020 with low bid of \$384,311.75 received from Ragle, Inc.</i>
Vanderburgh County	Franklin St Bridge over Pigeon Creek	Bridge rehabilitation	5/3/19	7/13/20	On Going	On Going					The Historic Bridge Alternatives Analysis has been approved. Scour analysis has been approved. Environmental document development is ongoing. <i>Utility coordination has started.</i>
	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	On Going						The early coordination letter was sent to consulting parties on Sept. 24, 2019. The hydraulic report was submitted to the County in February. Preliminary Field Check was held on May 13, 2020.
Warrick County	Bell Rd from High Pointe Dr to Telephone Rd	Road widening with bike and pedestrian accommodations	4/28/16	5/17/17	10/19/17	12/6/17	10/10/19	11/4/19	1/15/20	On Going	Construction awarded to JBI Construction for the low bid of \$7,470,897.58. Utility relocations ongoing. Storm sewer work has commenced south of Oak Grove Rd and utility work is ongoing north of Oak Grove Rd.
	Warrick Trails SRTS	Multiuse path to connect schools and surrounding neighborhoods.	2/11/17	7/26/18	6/28/19	7/9/19	On Going	On Going	1/13/21		Right-of-way acquisition activities are ongoing. Six of 9 properties are secured. The project moved to the January 2021 letting.
	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	On Going							PE contract awarded to Lochmueller Group. The utility coordination activities have started. Survey is complete. Working on preliminary plans and utility coordination.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded Projects: Kentucky

Oct-20

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	Green River Road from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/19	On Going				The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is underway.
	Wathen Lane from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going						Palmer Engineering selected to do the project design. A preliminary line and grade meeting was held on 11/11/19. Utility coordination underway.
KYTC	Watson Lane from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19						The Phase 1 plans are complete and an alternative has been selected. Additional funds to complete the design have been requested. Splitting the project into 2 phases is under discussion. The intersection improvements would be a priority. <i>TIP Amendment requested for design funding.</i>
	US 60 Spottsville Bridge	Address deficiencies of the bridge over Green River	12/30/13	2/2/15	8/25/2015 & 10/19/17	3/18/16 & 8/21/19	8/2/19	9/1/19	10/25/19	On Going	Awarded to C J Mahan Construction on 11/1/19. Work on the substructure and embankment for the new bridge is underway.
	KY 2084 at KY 812/Airline Rd	Intersection upgrade with added turn lanes.	2/28/13	12/1/15	n/a	5/3/19	On Going	On Going			Right of way plans were submitted to KYTC. The consultant is working on final plans. <i>Right-of-way should be clear shortly. Utility design ongoing. KYTC is working on the signal design.</i>
	KY 2183 and KY 1539	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed.

Dates Non-italicized dates reflect the completion date for the activity,
 Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded INDOT Projects in MPO area

Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
				Consultant Selection & NTP	Preliminary Field Check	Pubic Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
B-41167	Bullock, Matthew	Various locations on SR 62 between First Ave and Green River Rd	Thin deck overlay	5/17/2018	8/31/2018	N/A	6/24/2019	N/A	10/2/2019	12/11/19	On going	Plans were advertised for the 12/11/19 Letting. Project was awarded and Pre-Construction meeting was held 2/10/2020
B-40075	Bullock, Matthew	University Parkway Bridge over SR-62. SR 66 /St. Joseph Avenue over Locust Creek	Bridge thin deck overlay	5/15/2018	12/5/2018	N/A	12/17/2018	N/A	Complete.	3/4/2020	On going	Plans are advertised for the 3/4/2020 Letting. Ragle was the lowest Bidder, Contract recommended for award. Pre-Construction Meeting held 4/13/2020.
RS-39357	Malone, Brian	SR 66 From 2.2 miles E of SR-61 to E Jct SR-161 Reo	HMA Overlay. Some patching. No pipe or safety elements.	Complete	Complete	Complete	PCE 11/1/19	N/A	12/15/2019	5/7/2020	On going	Project is under construction
R-39922	Bullock, Matthew	SR 66 At the intersection of Green River Road (2.2 miles W of I-69), WB off ramp	Interchange modification, WB off ramp	11/27/2017	10/2/2018	N/A	11/28/2018	N/A	Complete	5/7/2020	Compete	Project Accelerated to the 5/7/20 Letting. Project was recommended for award to the low bidder Ragle for \$63,856.00. Pre-Final meeting held, Construction is completed.
B-41137	Bullock, Matthew	SR 66 Over Little Creek, 1.68 miles W of SR-65 EBL & WBL	Bridge deck overlays	In-House	Complete	N/A	10/21/2019	N/A	Complete	8/5/2020	On going	Stage 2 Complete. Stage 3 Due to INDOT in January. Environmental Document complete. Working on Permit Applications. Final Field Check held 3/17/2020. Final Tracings have been submitted to the district and are being reviewed. Project will be advertised for the August 5th Letting. Recieved low bid from E&B Paving for \$698,636.16, project is recommended to be awarded. Pre-Construction meeting held on 9/15/2020 .
B-41059	Bullock, Matthew	SR 62 Over Bruce Ditch, 01.37 mi N SR-162	Bridge deck overlays	8/24/2018	2/11/2020	N/A	2/26/2020	N/A	7/31/2020	11/10/2020		Preliminary Field Check Held 2/11/2020. Stage 3 plans are reviewed, Final Tracings are due 7/31/20. Project Documents are with INDOT Central Office for November Letting.
R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	TBD	Ongoing	N/A	10/1/2020	1/13/2021		Local officials were asked by INDOT to contribute funds towards the project. The locals prefer a symmetrical DLT intesection. County is unable to participate at this time. Proceeding with hybrid intersection design.
R-37845	Bullock, Matthew	US 41 At Hillsdale Road, 2.04 miles N of SR 57	Intersection improvement project	9/2/2015	2/26/2020	7/21/2020	9/10/2020	On Going	8/21/2020	3/10/21		Project was moved to the March, 10th 2021 Letting due to delays in R/W and awaiting a decision on the West approach from the local Commissioners. Public Hearing is scheduled July 21st at the Vanderburgh 4H Banquet Hall. Notice went out on 7/5/20 in Courier and Press. Wrapping up responses to Public Comments and working to get Environmental Clearance. Discussing alternatives at Radio Ave. Environmental Document is being complete, R/W Engineering for CSX parcel is ongoing. Stage 3 plans submitted and a resubmittal was requested.
B-42109	Bullock, Matthew	US 41 NB Ramp over Eagle Creek, 0.31 S I-164 and US 41 Over SR-66/Diamond Ave	Bridge thin deck overlays	In-House	Upcoming	N/A		N/A	8/30/2021	12/8/2021		Bridge Inspection Reports are complete, Approach Survey Completed, Preliminary Plans expected in July, Final Plans recived and are under review.
R-40551	Howder, Aubrey	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/2018	8/15/2019	N/A	All approvals done by 9/2/2020	On Going		1/12/2022		Stage 1 complete, PRW plans in, Geotechnical and environmental work started, looking into eliminating guardrails. MPPA approved 3/27/20. ENV documents submitted for review. ENV approved for all Des. Permit determinations complete. Starting on Public Involvement process. Determined Unofficial Detour routes.
R-41410	Malone, Brian	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete			Ongoing	N/A	10/9/2022	1/19/2023		Stage 1 Plans not due until July 2020 Added bridge deck overlay on NB US 41 over Pigeon Creek. Stage 1 plans submitted April 2. Pavement project divided at Diamond Ave and combined with US 41 Truss Bridge over Pigeon Creek. Design work proceeding. Waiting on final pavement design.
R-39923	Malone, Brian	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete	Complete	None	CE1 9/17/2019	N/A	6/1/2020	11/15/23		Project has been moved to FY 24 to help fund pavement replacement project on US 41 from Diamond Ave to the north end of the Project. This is going to happen with the US 41 Truss Bridge Project over Pigeon Creek.
R-42287	Malone, Brian	SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 2.72 mi W of S Jct US-41 (Wabash Ave)	Pavement reconstruction with roadway safety elements. Includes bridge replacements over CSX, Tekoppel Ave, and Carpenter Creek. Also includes intersection improvements at Rosenberger Ave, St Joe Ave, Vann Ave, Burkhardt Rd, and Cross Pointe Blvd..	Complete						11/15/23		Survey nearly complete on East side. Traffic modeling has started. All fees accepted for FY 24 projects. Stakeholder meeting has been scheduled, website being finalized for launch October 2020.

Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
				Consultant Selection & NTP	Preliminary Field Check	Pubic Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
B-42876	Troy Arnold	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Walkway	5/13/2020	TBD	TBD	9/23/2021	TBD	10/26/2022	2/15/2023		NTP Sent to HNTB 05/13/2020 INDOT met with HNTB on 07/22/2020 to discuss project objectives to help decide what alternatives to look into such as locations for the pedestrian crossing. HNTB is currently performing an alternatives analysis. Stakeholder meeting will be scheduled once we have the Alternatives Analysis. INDOT and HNTB had a meeting on 09/28/2020 to review and dscuss the Preliminary Alternatives Report. HNTB is updating the report based on feedback from that meeting and we will be looking to schedule a meeting with the City and MPO in mid to late October to discuss this report and get feedback before finalizing.

Non-italicized dates reflect the completion date for the activity.
Italicized dates reflect anticipated completion dates for the activity, where appropriate.

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director

SUBJECT: FY 2020-2024 TIP Amendments

DATE: October 1, 2020

The Evansville Metropolitan Planning Organization is seeking approval of the following amendments to the 2020-2024 Transportation Improvement Program (TIP). A public review and comment period was publicized for September 24, 2020 through October 7, 2020. The changes are summarized below.

TIP Amendments

The Indiana Department of Transportation (INDOT) requested the following amendment:

Des# 1902738 Various Locations in the Vincennes District: Bridge rehabilitation projects (Contract B-42643) Eliminate the Des#/location from the contract and reduce the total CN in FY 2022 from \$690,000 to \$650,000. The remaining contract will be funded with 80% Federal STBG Funds and 20% State Match.

The Kentucky Transportation Cabinet (KYTC) requested the following amendment:

ID# 02-383 Watson Lane from Sunset Lane to Green River Road: Improve safety and reduce congestion. Add project to the TIP with PE in FY 2021 for a total of \$500,000, RW in FY 2021 for a total of \$1,630,000, UT in FY 2021 for a total of \$1,580,000 and CN in FY2023 for a total of \$6,340,000. The project will be funded with federal STBG funding with a State match.

The TIP Amendments are an action item for the Policy and Technical meetings.

SS/PSD



September 15, 2020

Ms. Sharon Emery, Transportation Planner
Technical Planning and Programming
Indiana Department of Transportation
100 N. Senate Avenue, Room N955-PL
Indianapolis, IN 46204

Mr. Thomas Witt, Metropolitan Planning Team
Division of Planning
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622

Dear Ms. Emery and Mr. Witt:

The Evansville Metropolitan Planning Organization has processed the following administrative modifications to the FY 2020-2024 Transportation Improvement Program (TIP).

TIP Administrative Modifications

The Kentucky Transportation Cabinet (KYTC) requested the following modifications:

- ID# 02-997 Various locations on US 41 in Henderson County: Replacement of targeted guardrail end treatments (Grouped Project: Median guardrail/cable projects with no change to access) Add Construction (CN) in FY 2021 at a total cost of \$520,000. Costs will be funded with 100% Federal HSIP funding.
- ID# 02-998 Various interchanges in Henderson County: Replacement of targeted guardrail end treatments (Grouped Project: Median guardrail/cable projects with no change to access) Add Construction (CN) in FY 2021 at a total cost of \$335,000. Costs will be funded with 100% Federal HSIP funding.

The modifications will be presented as an informational item at the October 8, 2020 Evansville MPO Policy Committee meeting. Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,


Seyed Shokouhzadeh
Executive Director
SS/PSD

cc: Erica Tait, IN – FHWA
Cecilia Godfrey, FTA – Region 5
Tony Maietta, US EPA Region V
Shawn Seals, IDEM
Jason Casteel, INDOT
Brandi Mischler, INDOT
Whitney Davis, INDOT

Bernadette DuPont, KY – FHWA
Todd Jeter, KY – FHWA
Deneatra Henderson, KYTC
Eric Perez, KYTC
Ron Rigney, KYTC
Steve Ross, KYTC
Mikael Pelfrey, KYTC

Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, EMPO Executive Director 

SUBJECT: Section 5310 Call for Projects for FY 2020

DATE: October 1, 2020

Informational:

The Evansville MPO will announce the Section 5310 Call for Projects for FY 2021 on Friday, October 2, 2020. **The applications are due Friday, November 1, 2020.**

The call for projects will be sent by email to the Regional Transit Advisory Committee (RTAC) and will be included on the October 19 RTAC meeting agenda for discussion. The call and application will also be added to the front page of the MPO website. This call is only for projects eligible for Section 5310 funding (acquisition of buses and vans; wheelchair lifts, ramps, and securement devices; transit-related information, technology systems including scheduling/routing/one-call systems; and mobility management programs to aid in the transportation of seniors and/or individuals with disabilities). Eligible applicants include non-profit organizations that provide transportation for seniors and/or individuals with disabilities.

If there are any questions about the call for projects or application, please contact Matt Schriefer at mschriefer@evansvillempo.com or 812-436-7833.

SS/mas