




TO: Technical Committee Members
FROM: Seyed Shokouhzadeh, Executive Director 
DATE: November 2, 2023

The Technical Committee meeting is scheduled for **Thursday, November 9, 2023 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

AGENDA

- 1. Roll Call**
- 2. Approval of Minutes**
- 3. Old Business**
 - a. Project Update
- 4. New Business**
 - a. 2024-2028 Transportation Improvement Program (TIP) Amendment (Approval Requested)
 - b. 2024-2028 Transportation Improvement Program (TIP) Modifications (Informational)
 - c. Section 5310 Call for Projects for FY 2024 (Informational)
- 5. Other Business**
- 6. Public Comments**

Happy Holidays
- 7. Upcoming Dates**

CY 2024 EMPO Policy Meetings: January 11; March 14; May 9; July 11; September 12; November 14
- 8. Adjournment**

SS/KA

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at mschriefer@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.



**EVANSVILLE METROPOLITAN PLANNING ORGANIZATION
TECHNICAL COMMITTEE MINUTES**

**Regular meeting held at 10:00 a.m. in Room 318
Civic Center Complex – Administration Building
Evansville, Indiana**

September 14, 2023

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at www.evansvillempo.com.

1. ROLL CALL

Members Present (voting):

In person: Thomas Witt, Mike Labitzke

Webex/Phone: Rick Wilson, Karen Brooks, Matthew Bullock, Catherine Burgin, Duane Decker, Nick Hall, McKenzie May, John Petkovsek, Cinda Phillips, Steve Roelle, Jonathan Siebeking, Holly Trevino, Lorie Van Hook

Evansville MPO Staff Present:

In person: Seyed Shokouhzadeh, Pam Drach, Erin Schriefer, Kari Akin, Amir Varshochi, Xinbo Mi

Others Present:

In person: Kathleen Kania, Robert Kania

Webex/Phone: Jennifer Scott

Rick Wilson directed the meeting.

2. APPROVAL OF MINUTES

Steve Roelle made a motion for approval and Jonathan Siebeking seconded the motion; motion carried.

3. OLD BUSINESS

a. Project Update – presented by Pam Drach

City of Evansville

- **Walnut St Phase 2 (Weinbach Ave to Vann Ave):** The project is approximately 85% complete. The Vann Ave speed hump is under construction and will be open on September 8th. The Boeke Ave intersection is operating in a 4-way flashing red condition on the signal. The Weinbach Ave intersection will be closed within the month for 30-day reconstruction.
- **Walnut St Phase 3 (MLK Jr Blvd to US 41):** The first phase of the project is under construction from US 41 to Kentucky Ave. This will take approximately 30 to 45 days. Utility relocation is being completed along the rest of the corridor with gas relocation currently at Denby and Walnut.
- **2nd St/Parrett St/Jefferson St:** Additional public meeting was held on August 16, 2023.

Vanderburgh County

- Oak Hill Rd (Eastwood Dr to Millersburg Rd): Right of way activities are continuing with 45 of 48 parcels secured.

City/County of Henderson

- Wathen Lane: The environmental document is being updated.

INDOT Updates – presented by Matthew Bullock

- (B-42718) SR 66: Project complete.
- (B-44156) US 41 Small Structures and Bridge Decks: Bridge decks are complete and the small structures and drain construction is ongoing.
- (R-39921) SR 66 at Epworth Rd: Construction is ongoing.
- (R-42753) I-69: Construction is ongoing. The off ramp at Boonville New Harmony Rd is closed.
- (B-42876) US 41 Pedestrian Walk at Washington Ave: Ground breaking is scheduled for September 28, 2023.
- (B-42187) I-64 over abandoned N & S RR: Project pushed back from September 13, 2023 letting to the October 12, 2023 letting.
- (R-41410) US 41 from SR 66/SR 62 (Lloyd) to SR 66 (Diamond): Final plans sent to central office to be published on the October letting. Finalizing revisions to avoid utility conflicts.
- (R-44898) Various intersection improvements on SR 66: Final plans were sent to central office; finalizing pre-print revisions. Set to be advertised on the November letting.
- (R-42287) SR 62 Lloyd4U project: Three project numbers were separated out of this contract (Wabash Ave, St Joe Ave and the pavement between Barker Ave and Wabash Ave); these three moved out to a July 2025 letting. This is to accommodate utility relocations. The rest of the projects in this contract are set to let in February; final field check held August 29, 2023; Stage 3 plans will be submitted in September; INFRA Grant Application submitted. Working on utility reimbursement agreements. Public hearing is scheduled for September 26, 2023.
- (B-42728) SR 62 bridge thin deck overlay: Final field check scheduled for September 7, 2023; questions/comments coming shortly. Environmental document is being reviewed.
- (B-42199) SR 66 from 2.76 mi west of US 41: geotechnical report was submitted on August 30, 2023.
- (T-45152) SR 62 Lloyd4U project: New contract for the three projects separated out from R-42287 to allow for utility relocations. Public hearing is scheduled for September 26, 2023.

This item was informational and did not require a committee action.

4. NEW BUSINESS

a. 2024-2028 TIP Amendment – presented by Pam Drach

The Evansville MPO amended the FY 2024-2028 Transportation Improvement Program with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry Total	New TIP Entry				
													Total	Federal	State/Local		
All amounts in thousands																	
INDOT	42287	1900308	SR 62	From Vanderburgh/Posey County Line to St Joseph Ave	Vanderburgh	Road reconstruction and intersection improvements	NHPP	80/20	Revise Funding	2024	PE	\$0	\$1,031	\$825	\$206		
				Includes Des# 1500041, 1600060, 1602258, 1702066, 1900258, 1900260, 1900262, 1900264, 2001917, 2100041									\$510	\$833	\$208		
													\$77,078	\$74,900	\$59,920	\$14,980	
													\$46,172	\$23,300	\$18,640	\$4,660	
												\$20,000	\$16,000	\$4,000			
INDOT	44898	1900292	SR 66	Burkhardt Rd, Cross Point Blvd, Vann Ave and Stockwell Rd.	Vanderburgh	Intersection Improvements	NHPP	80/20	Separate Contract	2024	ROW	\$0	\$65	\$52	\$13		
				Includes des 1900268,1900317,2000217, 2201283									\$0	\$21,801	\$5,450		
													\$0	\$10,600	\$8,480	\$2,120	
INDOT	45152	2301254	SR 62	SR 62 from 3.92 mi W of S US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	Vanderburgh	Intersection Improvements	NHPP	80/20	Separate Contract	2024	PE	\$0	\$10	\$8	\$2		
				Includes Des# 1900263, 2000187, 1900308									\$0	\$32	\$8		
													\$0	\$3,670	\$2,936	\$734	
													\$0	\$34,411	\$27,529	\$6,882	
INDOT	44763	2201283	SR 62/ SR 66	2.72 mi W of US 41 (Wabash Ave) to 0.18 mi E of SR261	Various	Pavement Markings	HSIP	90/10	Remove Contract	2024	CN	\$1,051	\$0	\$0	\$0		
				Remove as a separate contract and add to Contract 44898													
INDOT	44506	2200972	I 64	From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Vanderburgh	Slide Correction	NHPP	80/20	Revise Funding	2024	PE	\$284	\$900	\$720	\$180		
				Includes Des# 2200519						2027	CN	\$1,231	\$3,321	\$2,657	\$664		
INDOT	42748	2000860	SR 61	From 0.81 mi N of SR 68 (N Town Limits Lynnville) to SR 64	Warrick	Pavement and bridge deck overlay	STBG	80/20	Revise Funding	2024	CN	\$4,020	\$8,500	\$6,800	\$1,700		
													\$0	\$0	\$0		
INDOT	44987	2300274	Various	Electric vehicle charging infrastructure at various locations along Indiana Interstates	Various	Other Type Project	STBG	80/20	Add Project	2024	PE	\$0	\$5,540	\$4,986	\$554		
														\$0	\$21,215	\$16,972	\$4,243
														\$0	\$5,540	\$4,986	\$554
														\$0	\$21,215	\$16,972	\$4,243
														\$0	\$21,215	\$16,972	\$4,243
KYTC	-	02-10091	KY 145	At Beaver Dam Creek	Henderson	Bridge Project	BR	100	Revise Funding	2024	CN	\$390	\$1,241	\$993	\$248		

Matt Bullock made a motion for approval and Steve Roelle seconded the motion; motion carried.

b. 2024-2028 TIP Modifications – presented by Pam Drach

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program on August 14, 2023 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
City of Henderson	-	02-382	Wathen Ln	From US 60 to city limits; lane widening, sidewalks, and curb & gutter	Henderson	Road upgrade	SHN	80/20	Add Contract	2024	CN	\$0	\$5,484	\$4,387	\$1,097
				Contract carried forward from previous TIP.											
City of Henderson	-	02-321	Green River Rd	Bend Gate Rd to Osage Dr	Henderson	Sidewalk construction	TA	80/20	Add Contract	2024	CN	\$0	\$380	\$304	\$76
				Contract carried forward from previous TIP.											

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program on August 15, 2023 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
EMPO	N/A	2101668	N/A	STBG UPWP Planning Activities	Various	UPWP Planning	STBG	80/20	Revise Funding	2024	PE	\$125	\$255	\$204	\$51

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program on August 29, 2023 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
INDOT	44499	2200044	US 41	At St. George Rd and SR 57 <small>Includes Des# 2200040</small>	Vanderburgh	Intersection Improvements	NHPP	80/20	Revise Funding	2024	PE	\$956	\$2,362	\$1,890	\$472
INDOT	44547	2200879	I-64	3.04 miles E of SR 65 <small>Grouped Project: Bridge, culvert, and small structure preservation Includes Des# 2200870, 2200880</small>	Vanderburgh	Bridge Painting	STBG	80/20	Add Contract	2024	PE	\$0	\$200	\$160	\$40
INDOT	44356	2101774	Various	Wrong Way Ramp Entry Initiative - Various locations <small>Grouped Projects (Signing, marking, striping, and rumble strips)</small>	Vanderburgh	Signs, Lighting, Signals And Markings	NHPP	90/10	Add Contract	2024	PE	\$0	\$300	\$270	\$30
INDOT	44505	2200518	I-64	From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	Vanderburgh	Small Structures and Drain Construction	NHPP	80/20	Revise Funding	2024	PE	\$1,270	\$1,499	\$1,199	\$300
INDOT	44890	2300158	I-64	LED Luminaire conversion at various routes and locations in Vincennes District <small>Grouped Project: Traffic signal system improvements and lighting</small>	Vanderburgh	Lighting Project	HSIP	80/20	Add Project	2024	CN	\$0	\$1,480	\$1,184	\$296
KYTC	-	02-383, 02-383.1	US 41	Intersection at Watson Ln (from Catalina Dr to MP 1.2)	Henderson	Improve safety and reduce congestion	STBG	80/20	Move Phase	2024	CN	\$2,840	\$0	\$0	\$0
KYTC	-	02-383.2	Watson Ln	Sunset Ln to Catalina Dr, and MP 1.2 to Green River Rd	Henderson	Improve safety and reduce congestion	STBG	80/20	Move Phase	2025	CN	\$0	\$2,820	\$2,256	\$564
KYTC	-	02-383.2	Watson Ln	Sunset Ln to Catalina Dr, and MP 1.2 to Green River Rd	Henderson	Improve safety and reduce congestion	STBG	80/20	Move Phase	2024	CN	\$2,000	\$0	\$0	\$0
KYTC	-	02-383.2	Watson Ln	Sunset Ln to Catalina Dr, and MP 1.2 to Green River Rd	Henderson	Improve safety and reduce congestion	STBG	80/20	Move Phase	2026	CN	\$0	\$1,555	\$1,244	\$311

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program on August 31, 2023 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
KYTC	-	02-930.00	Various	Installation of Wrong Way Driving Signs and Pavement Markings on Various Off Ramps in District 2 <small>Grouped Project: Highway signage and Pavement markers and striping</small>	Various	Signs and Pavement Markings	HSIP	100	Add Project	2024	CN	\$0	\$1,537	\$1,537	\$0

This item was informational and did not require a committee action.

c. Henderson 2023 SHIFT Regional “Boost” Projects – presented by Pam Drach

As part of the Strategic Highway Investment Formula for Tomorrow (SHIFT) Transportation Prioritization Plan, the Evansville MPO must select two of their highest priority projects from Kentucky’s statewide projects list to “boost”. The projects selected to boost will have additional points added to the KYTC quantitative scoring to increase the potential ranking going into the statewide selection of projects.

In coordination with local leaders from the City of Henderson and Henderson County, the MPO has selected the following projects for submittal to KYTC to “boost” by September 15, 2023.

- Watson Lane and US 41 intersection: CHAF-IP20230196
- KY 1539/Zion Larue Road from KY 351 to Kimsey Lane: CHAF-IP20080095

Public comment will be accepted on the proposed selection starting September 7 and continuing through the public meeting scheduled for September 14.

Nick Hall made a motion for approval and Matthew Bullock seconded the motion; motion carried.

5. OTHER BUSINESS

None.

6. PUBLIC COMMENTS

None.

7. UPCOMING DATES

- CY 2023 EMPO Technical Meetings:
 - November 9th

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Walnut Street Ph 2: Weinbach Ave to Vann Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	3/11/20	10/26/21	10/26/21	4/6/22	On Going	The project was let for bid on Jan 12, 2022. None of the bids received were below the engineers estimate. Project was relet on April 6, 2022, and awarded to Blankenberger Brothers, Inc. for a low bid of \$13,819,100. The project is approximately 85% complete. The Boeke intersection is operating in a 4-way flashing red condition on the signal. The Vann Avenue speed hump will require some reconstruction. The Weinbach intersection is closed a for 35-40 day reconstruction.
	Walnut Street Ph 3: MLK Jr Blvd to US 41			11/3/21	8/26/21	9/1/21	11/17/22	11/14/22	2/10/23	On Going	Project was let for bids on Feb 10, 2023 and awarded to Blankenberger Brothers Inc. for the low bid of \$21,274,381. The first phase of the project is under construction from US41 to New York Avenue. This will take approximately 30-45 days. Utility relocation is being completed along the rest of the corridor. Much of the construction on this phase is complete. The work at the New York Ave intersection has been delayed due to water main conflict, re-design and material procurement.
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection	8/17/14	5/1/15	Various meetings	2/15/17	On Going				Additional public meeting was held on Aug. 16, 2023.
Vanderburgh County	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	5/27/22	9/14/22	On Going	On Going	1/18/24		Design and utility coordination work is continuing. Center Point Energy submitted easement documents indicating that they have reimbursable utility relocations on this project. Pavement design has been approved. Permits are complete. Right of way activities are complete.
	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	On Going	On Going					Work on early design is underway. A preliminary field check was held on December 9, 2021. Field work for wetland delineation and archaeology sampling is complete. Right of way engineering is underway. Consultant is working on Stage 2 plans and utility coordination. The environmental document work continues and submittal to INDOT for review has moved from June 2023 to December 2023.
	Wimberg Rd Bridge over Locust Creek	Bridge replacement	Completed	On Going							PE contract awarded to Beam Longest and Neff. Notice to Proceed given 6/1/23. Survey work completed. Requested hydraulic information from INDOT so the hydraulic analysis and report can begin.
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	Complete	On Going	7/10/24		PE contract awarded to Lochmueller Group. Preliminary plans are in development. Utility coordination underway. Pavement design completed 3/10/22. Permits are secured. Utility work plans are being submitted. Right of way parcels secured.
	Epworth Rd: from SR 662 to south of SR 66	Road widening with bike and pedestrian accommodations	7/26/22	On Going							PE contract awarded to Lochmueller Group. Survey activities underway. A kick-off meeting was held on October 11, 2022. Draft Traffic Study, Hydraulic Study, and Archeology Study completed. Preliminary field check moved to December 2023 to allow time for additional archeological studies.
	Oak Grove Rd Phase IV: From SR 261 to	Road widening with bike and pedestrian accommodations	On Going								PE contract awarded to Lochmueller Group.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded Projects: Kentucky

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	Green River Road from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/2019 & 6/1/2021	On Going				The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is complete and the documents have been submitted to KYTC. The right-of-way phase is underway. Sixteen parcels are secured. Two remain in negotiations. Targeting a spring 2024 project letting.
	Wathen Lane from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going	10/20/21	Complete	On Going			<i>Palmer Engineering selected to do the project design. Utility coordination completed in December 2020. Final design is complete. Utility plans are complete. All parcels have been secured. The Consultant will be submitting the bid letting documents to KYTC. The environmental document update is complete. HMG is in process of relocating gas mains along the corridor and completion expected by fall. Water relocations are part of the contract work.</i>
KYTC	Watson Lane from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	On Going				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Utility Coordination is underway. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. Utilities are working on plans. Appraisal activities are underway. Utility agreements are in place and the utility plans have been requested and are due for submittal in October.
	KY 2183 and KY 1539	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative. The County is reviewing low volume roundabout design options for potential impacts to the utilities at the intersection, particularly impacts to the gas line.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded INDOT Projects in MPO area

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
1800142	R-40567	Bullock, Matthew	SR 65 Over I-64 EB/WB Lanes, 02.61 mi S SR-68	Bridge Replacement	Complete	Complete		Complete	N/A	Complete	12/7/22	On going	Documents posted for 9/14/22 Letting. Project was not awardable on the 9/14/22 Letting so it is being Re-Let on the 12/7/22 Letting. Contract was awarded to Blankenberger Brothers for \$12,923,950. Bridge will be worked on fall and winter of 2023-24.
1900782	B-44156	Bullock, Matthew	US 41 Over SR-66/Diamond Ave, 00.46 mi N SR-62	Bridge Deck Overlay	Complete	Complete				Complete	1/19/23	On going	Project is posted on the January 19th Letting, have received several Contractor Questions. Awarded to E&B Paving for \$2,572,177.82. Maintenance of Traffic in place, work has begun on bridge. Worked through RR agreement/permit & Utility conflict at the structure near the RR Tracks. Last pipe will be installed by December 15th.
1901940			US 41 From 1.27 miles N of SR66 to 0.44 miles S of SR57	Small Structures & Drains Construction									
2000638			US 41 over Pigeon Creek, .37mi N SR 66- JBNN	Bridge Deck Overlay									
1400195	R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	Complete	Complete	Complete	Complete	2/10/23	On going	Construction On-Going
1902861	R-39421	McCormick, Katie	SR 66 At New Harmony Road (WB), W. Mill Road (EB), N Happe Road (EB & WB), and Detroy Road (EB & WB)	Auxiliary Lanes, Accel & Decel or Turn Lanes	Complete	Complete				Complete	2/10/23	On going	Project has began construction/activity. No new updates.
1700937	R-42753	Bullock, Matthew	SR 57 Over Schlensker Ditch, 4.44 mile N US-41	Bridge Deck Overlay	Complete	Complete			N/A	Complete	4/12/23	On going	Received Stage 3 submittal, revised Pavment Design Patching and Joint work quantities. Working on Environmental Document and determining needed permits. Project moved to the April 12th 2023 Letting. Environmental CE-3 Submitted for review. Will post Public Notice near the end of January. Project will be advertised on the April Letting. Project was awarded to E&B Paving for the low bid of \$13,458,792.27
2000692			I 69 over UNT, 3+19 S JCT SR 57	Small Structure Pipe Lining									
2000715			I 69 over UNT, 0+98 S JCT I-64	Small Structure Pipe Lining									
2000717			I 69 over UNT, 0+74 S JCT I-64	Small Structure Pipe Lining									
2000863			SR 57 From US 41 to 1.32 mi N of US 41 (End of Concrete)	Concrete Pavement Restoration (CPR)									
2000889			I 69 From 2.3 mi E of US 41 to I-64	Concrete Pavement Restoration (CPR)									
2001114			SR 57 From S. Jct. of I 69 (end of Asphalt) to S. Jct. of I69 (Fly Over Ramp over I69)	Concrete Pavement Restoration (CPR)									
1593068	B-39367	Bullock, Matthew	I 64 Over Plum Creek, 3.92 miles W of SR-61, EBL	Replace Superstructure	Complete	Complete			N/A	Complete	8/9/23	On going	Received all permits, project is ready to be posted on the March 15th Letting. Project was not awardable on the March letting, will be relet May 10th, 2023, Reletting on 8/9/2023 Letting.
1593069			I 64 Over Plum Creek, 3.92 miles W of SR-61, WBL	Replace Superstructure	Complete	Complete							
1902709	B-42876	Bullock, Matthew	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Bridge	5/13/20	5/12/21	6/6/22	Complete	Still in Process	Complete	8/9/23	On going	Final Tracings submitted with RW and Utility exceptions. Low bid was not awardable. Reletting on the 8/9/2023 Letting. Ground Breaking Scheduled for 9/28/23.
2000186			US 41 0.87 mi S of SR62/66 (Washington Ave)	Intersection Improvement, Median U-Turn				Complete					
1900099	B-42187	Hill, Luke	I 64 Over Abandoned N & S RR, EBL, 0.82 mi E SR-65	Bridge Deck Replacement	Complete	Complete		Complete	N/A	Complete	10/12/23		In design development. Final Tracing Files sent to Central Office for Letting. Project pushed back from 9/13/23 letting to 10/12/23 letting. Awarded to Ragle for \$2,494,331.20
1900100			I 64 Over Abandoned N & S RR, WBL, 0.82 mi E SR-65	Bridge Deck Replacement									
1601066	R-41410	Bullock, Matthew	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete	Complete	Complete	Ongoing	N/A	Complete	10/12/23		Received Species list from City Arborist, R/W is working through Buying and Condemnation Process. Preforming Subsurface investigation to finalize Utility Conflicts. Final Field Check to be scheduled for the end of May. Identifying final utility conflicts and relocations, project moved to the 10/12/2023 Letting. Final Plans sent to CO to be publish on the October Letting. Finalizing revisions to avoid utility conflicts. Project was awarded to E&B Paving for \$35,829,065

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2000738	B-42186	Risse, Dakota	SR 61 Over Taylor Ditch, 2.55 mi N of SR 66	Bridge Deck Overlay	Complete	Complete	Complete	Complete	Complete	11/15/23		In design development. Final Tracings have been turned in for the November 2023 letting.	
2000739			SR 62 Over Otter Creek, 1.01 mi W of SR 161	Bridge Deck Overlay									
2000741			SR 161 Over Little Red Creek, 0.13 mi S of SR 68	Bridge Deck Overlay									
2000768			SR 161 Over I-64 EB/WB 0.39 mi S of SR 68	Bridge Deck Overlay									
2000769			SR 161 Over I-64 EB/WB, 0.73 mi N of SR 68	Bridge Deck Overlay									
2101026			I 64 over UNT, 0.64 E JCT SR 161	Scour Protection (Erosion)									
1900268	R-44898	Bullock, Matthew	SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement	Complete	Complete	Complete	Complete	11/15/23		Working on Stage 3. Obtaining SUE to identify utility conflict/relocations. Separated from R-42287. Environmental Document submitted to Federal Highway on 7/7/23. Working through reimbursable agreements with Utilities. Final Plans sent to Central office, finalizing Pre-Print revisions. Project is currently advertised for the 11/15/23 Letting. We are responding to Contractor questions.		
1900292			SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement									
1900317			SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement									
2000217			SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement									
1800176	R-42748	Bullock, Matthew	SR 61 From 0.14 mi S of I-64 to 0.88 mi N of SR-68 (Lynnville)	HMA Overlay, Preventive Maintenance	Complete	Complete		On Going	Complete	1/18/23		Utility Reimbursement Agreement in process with INDOT. Finalizing Right of Way condemnations. Final Tracings are with Central Office to be advertised on the 1/18/24 Letting	
2000736		Risse, Dakota	SR 61 Over Smith Fork, 2.15 mi N of SR 68	Bridge Deck Overlay	Complete	Complete			Complete			Final tracings have been submitted to CO to be on 1/18/2024 letting.	
2000860			SR 61 From 0.81 mi N of SR 68 (N Town Limits Lynnville) to SR 64	HMA Overlay, Preventive Maintenance	Complete	Complete			Complete				
2200893	B-44549	McCormick, Katie	I 69 05.53 S I-64	Bridge Deck Overlay	Complete	12/14/22			Complete	1/18/24		Final Tracings submitted. All files completed. No issues.	
1702066	R-42287	Bullock, Matthew	SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement	Complete	Complete	Complete	On Going	Complete	2/15/24		Final Field check held 8/29/23, Stage 3 Plans will be submitted in September, INFRA Grant Application submitted. Working on Utility Reimbursement agreements. Public Hearing Scheduled 9/26/23. Post Public Hearing Environmental Document is being reviewed by INDOT Environmental Division. Working through Final Utility Relocation agreements. Discussing Public Education Plan going forward. We are going to ramp up our advertising to encourage people to subscribe to project updates. theloyd4u.com	
1900262			SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement				On Going					
1900264			SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement				On Going					
1900308			SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 3.92 mi W of S Jct US-41 (Ingle Ave)	Road Reconstruction (3R/4R Standards)				On Going					
2001917			SR 62 From 8.56 mi W US 41 to 4.59 mi W of US 41 (East of Posey/Vanderburgh Count Line to Rosenberger Rd)	Rubblize PCCP & HMA Overlay				On Going					
2100041			SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement				On Going					
2000987	R-42736	McCormick, Katie	US 41 0.99 miles north to 3.33 miles North of SR 57/US 41 jct (9 Structures)	Small Structures & Drains Construction	Complete	Complete	Complete			2/15/24		Letting change/DES 2000987 possible add to contract with one of mine. Waiting on confirmation.	
2001053			I 69 I-69, 0.07 miles west to .42 miles west of US 41/I-69 jct (5 Structures)	Small Structures & Drains Construction	Complete	Complete	Complete						
2000485	B-42728	Hill, Luke	SR 62 Over Caney Creek, 6.34 mi W of SR 261, EBL	Bridge Thin Deck Overlay	Complete	Complete	Complete	Complete	Reviewing Process	2/15/24		Project moved to Luke Hill. Final Tracings being reviewed.	
2000486			SR 62 Over Caney Creek, 6.34 mi W of SR 261, WBL	Bridge Thin Deck Overlay									Complete
2000487			SR 62 Over Stolberg Ditch, 5.35 mi W of SR 261, EBL	Bridge Thin Deck Overlay									Complete
2000488			SR 62 Over Stolberg Ditch, 5.35 mi W of SR 261, WBL	Bridge Thin Deck Overlay									Complete
2000129	R-42199	Sprinkle, Emily	SR 66 From 2.76 miles West of US 41 Jct	Slide Correction	Complete	On Going				2/15/24		In design development, moving to FY 25. Working on scheduling a initial site visit meeting to determine slide limits. Geotechnical Report was submitted on 8/30/2023. Slide limits were determined and a correction type was determined.	

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2200880	B-44547	Sturgeon, Clancy	I 64 03.04 E SR 65	Bridge Painting	On going						7/10/24		In design development. Contract moved to Andrew Staggs. Consultant was still waiting for NTP as of 10/13/23 for an April 2024 Letting
2001938	B-43232	Risse, Dakota	SR 261 over UNT, 3+70 N JCT SR 66	Small Structure Replacement with Bridge	Complete						7/10/24		In design development. Current work on STG 2.
2002063	B-43235	Bullock, Matthew	SR 68 over MILL CREEK, 00.26 E SR 61	Bridge Replacement	Complete	Complete	Complete				7/10/24		Received Waters Report, working on Permit Determination. Held Preliminary Field Check 1/11/23. Construction in Floodway permit submitted 8/31/23. Working through R/W acquisition. Obtaining Mineral Rights from Peabody. Meeting with Property Owner to discuss tree removal.
2001912	R-43248	Risse, Dakota	I 64 From 0.5 mi E of US 41 to 0.41 mi E of I-69	HMA Overlay, Preventive Maintenance	Complete		None	CE1 9/17/2019	N/A	8/4/25	9/11/24		In design development
2201132	R-44695	Risse, Dakota	SR 68 From 1.2 mi E. US 41 to 4.0 mi W. of SR 61 intersection on SR 68 (RPs 23.2, 31.59 and 31.79)	Small Structures & Drains Construction							12/11/2024		Designer was picked in 2/2023. Continued progress on design work. STG 1 turned in on 10/26/2023
1701058	R-40551	Risse, Dakota	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/18	8/15/19	N/A	All approvals done by 9/2/2020	On Going	1/24/22	1/1/25		Letting moved to 1/1/2025 due to Utility Coordination causing delay. Received work plans from Boonville Natural Gas, waiting on routers for each for signature. Will then begin processing. Having a utility meeting to have an update on 7/7/2023.
1700170			SR 161 10.46 miles N Jct SR-66	Small Structure Replacement									
1702071			SR 62 04.79 mile E SR-61	Small Structure Replacement									
1702072			SR 62 3.88 mile E, W Jct SR-161	Small Structure Replacement									
1900115	B-45043	Risse, Dakota	SR 161 Over Coles Creek, 0.69 mi N SR-62	Replace Superstructure	Complete	Complete	Complete				1/1/25		Des. 2000740 is to be eliminated. Des. 1900115 has got the final plans for the bat coordination back and will continue on with environmental work.
2000740			SR 62 Over Barren Fork, 2.28 mi W of SR 161	Bridge Deck Overlay									
1593066	B-39418	Risse, Dakota	SR 68 Over Simpson Branch, 2.33 miles E of SR-61	Bridge Replacement	Complete	Complete	Complete	Complete		Complete	1/1/25		Project moved to January 1, 2025 letting due to re-design around utilities because of BABA.
2002134	B-43231	McCormick, Katie	I 69 NB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62	Bridge Painting	On going						2/12/25		Waiting for response from CSM to confirm NTP/PO information requested by consultant. No risk/major issues. We are thinking of moving back two Des#s due to impact on the Lloyd project.
2002135			I 69 SB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62										
2002368			I 69 NB RAMP TO SR 57 over I-69 NB/SB, 02.41 S I-64										
2200910			I 69 01.55 N SR 66										
2200911			I 69 01.55 N SR 66	Bridge Painting									
1902739	B-44147	Thomas, Michael	SR 62 over HARPER DITCH, 01.78 E US 41	Substructure Repair And Rehabilitation	On Going						5/7/2025		PM was changed to Luke Hill.
2301254	T-45152	Bullock, Matthew	SR 62 SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)		Complete	Complete	Complete	On Going			7/9/25		New Contract, seperated Des from the larger Lloyd project R-42287 to allow for Utility Relocations. Public Hearing Scheduled 9/26/23. Working to finalize Utility relocation Workplans and Agreements.
1900263			SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement									
2000187			SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement									
2100633	B-43972	Risse, Dakota	SR 61 over CARTER-TRAYLOR DITCH, 00.08 E SR 261	Bridge Thin Deck Overlay	Complete						9/10/2025		In design development. Initial Field Check held October 26, 2022. STG 2 has been turned in.
2100634			SR 61 over CYPRESS CREEK, 00.19 E SR 261	Bridge Thin Deck Overlay									
2100812	B-43986	Bullock, Matthew	SR 66 over UNT, 1.45mi E JCT SR 65	Small Structure Pipe Lining							10/8/2025		
1601011	R-39923	Bullock, Matthew	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete		None	CE1 9/17/2019	N/A	8/4/25	11/13/25		Project has been moved to FY 24 to help fund pavement replacement project on US 41 from Diamond Ave to the north end of the Project. This is going to happen with the US 41 Truss Bridge Project over Pigeon Creek. Project moving to Fiscal Year 2026 Letting. Project delayed to 11/13/2025 Letting.
2100260	R-43982	Bullock, Matthew	SR 57 From 1.32 N. US 41(End of Concrete) to S. Jct. of I 69 (end of Asphalt)	HMA Overlay, Preventive Maintenance							11/13/2025		

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2100668	B-43969	Risse, Dakota	I 64 EBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay	Complete						12/10/2025		In design development. Initial field check to be held on March 21, 2023. STG 2 has been turn in.
2100669			I 64 WBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay									
2100717			I 64 EBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay									
2100718			I 64 WBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay									
2100044	R-44013	Bullock, Matthew	SR 62 (Morgan Ave.) At Boeke Road, 1.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes						3/11/2026			
2100051			SR 62 At Stockwell Road, 2.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes									
2200688	B-44512	Risse, Dakota	SR 61 00.21 miles S of SR 68	Bridge Thin Deck Overlay	Complete						7/8/2026		In design development
2200714			I 64 EB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay									
2200715			I 64 WB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay									
2200649	B-44508	Bullock, Matthew	US 41 NB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement						9/2/2026			
2200650			US 41 SB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement									
2200978	R-44501	Risse, Dakota	SR 61 From SR 66 to E Jct with SR 62	Concrete Pavement Restoration (CPR)						9/2/2026		Waiting on NTP	
2200037	R-44499	Bullock, Matthew	US 41 0.66 miles S. of SR 57 at St. Petersburg Rd	Intersection Improvement						11/5/2026			
2200040			US 41 At SR 57 Intersection	Intersection Improvement					11/5/2026				
2200044			US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement					11/5/2026				
2200518	R-44505	Sprinkle, Emily	I 64 From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	Small Structures & Drains Construction						11/5/2026		Scoping meeting was held on 3/6/2023.	
2200972	R-44506	Sprinkle, Emily	I 64 From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Slide Correction						12/9/2026		Holding scoping meeting 5/8/2023.	
2200684	B-44509	Bullock, Matthew	SR 57 01.08 miles S of I-69	Bridge Rehabilitation Or Repair						1/13/2027			
2200038	R-44500	Bullock, Matthew	SR 66 2.23 miles W of SR 65 at University Parkway Intersection	Intersection Improvement						2/10/2027			

Non-italicized dates reflect the completion date for the activity.
Italicized dates reflect anticipated completion dates for the activity, where appropriate.



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director

SUBJECT: FY 2024-2028 TIP Amendments

DATE: November 2, 2023

A handwritten signature in blue ink, appearing to be 'SS', is placed to the right of the 'FROM:' line.

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments to the 2024-2028 Transportation Improvement Program (TIP). A public review and comment period was publicized for October 25, 2023 to November 8, 2023. The TIP Amendments are an action item for the November 9, 2023 Policy and Technical Committee meetings.

SS/PSD

Attachment

2024-2028 TIP Amendments: November 2023

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
INDOT	45274	2301147	US 41	3.30 miles N SR 57 (N of BNH Rd) to 0.85 mi S SR 168 (N of Coal Mine Rd) Includes Des#: 2301093	Various	Rubblize PCCP & HMA Overlay	NHPP	80/20	Add Project	2024	PE	\$0	\$10,740	\$8,592	\$2,148
										2026	RW	\$0	\$150	\$120	\$30
										2027	CN	\$0	\$475	\$380	\$95
										2028	CN	\$0	\$33,000	\$26,400	\$6,600
INDOT	44013	2100044	SR 62	At Boeke Rd 1.01 mi E of US 41 Includes Des#: 2100051 (Stockwell Rd)	Vanderburgh	Intersection Improvement with added turn lanes	STBG	80/20	Add Phase	2024	PE	\$0	\$980	\$784	\$196



September 21, 2023

Mr. Jay Mitchell, Supervisor
Technical Planning and Programming
Indiana Department of Transportation
100 N. Senate Avenue, Room N758-PL
Indianapolis, IN 46204

Mr. Thomas Witt, Metropolitan Planning Team
Division of Planning
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622

Dear Mr. Mitchell and Mr. Witt:

The Evansville Metropolitan Planning Organization has modified the FY 2024-2028 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications will be presented as an informational item at the November 9, 2023 Evansville MPO Policy Committee meeting.

Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,

Seyed Shokouhzadeh
Executive Director

SS/PSD

cc: Karstin Carmany-George, IN – FHWA
Cecilia Godfrey, FTA – Region 5
Tony Maietta, US EPA Region V
Shawn Seals, IDEM
Jason Casteel, INDOT
Brandi Mischler, INDOT
David Broderhausen, INDOT

Nick Vail, KY – FHWA
Todd Jeter, KY – FHWA
Deneatra Henderson, KYTC
Eric Perez, KYTC
Ron Rigney, KYTC
Mikael Pelfrey, KYTC

2024-2028 TIP Modification: September 21, 2023

INDOT Use Only:

Requestor : David Broderhousen
 Date : 9/20/2023
 District : Vincennes

MPO Use Only:

Requestor : Evansville MPO
 Date of MPO Action : 9/21/2023
 Name of MPO Resolution, Minutes, or N/A : N/A
 Air Quality Conformity (AQC) Date or N/A: 4/4/2023
 District : Vincennes

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry			
												Total	Federal	State/Local		
All amounts in thousands																
INDOT	37845	1900005	US 41	At Hillsdale Rd	Vanderburgh	Intersection Improvements	NHPP	80/20	Revise Funding	2024	CN	\$4,948	\$5,448	\$4,358	\$1,090	
Includes Des# 1900273, 1900275																



TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, EMPO Executive Director

SUBJECT: Section 5310 Call for Projects for FY 2024

DATE: November 9, 2023

Informational:

The Evansville MPO announced the Section 5310 Call for Projects for FY 2024 on Thursday, November 2, 2023. **The applications are due Friday, December 1, 2023.**

The call for projects was sent by email to the Regional Transit Advisory Committee (RTAC) November 6, 2023. The call and application have been added to the front page of the MPO website. This call is only for projects eligible for Section 5310 funding (acquisition of buses and vans; wheelchair lifts, ramps, and securement devices; transit-related information, technology systems including scheduling/routing/one-call systems; and mobility management programs to aid in the transportation of seniors and/or individuals with disabilities). Eligible applicants include non-profit organizations that provide transportation for seniors and/or individuals with disabilities.

If there are any questions about the call for projects or application, please contact Jennifer Scott at jscott@evansvillempo.com or 812-436-7832.

SS/jms