




TO: Technical Committee Members
FROM:  Seyed Shokouhzadeh, Executive Director
DATE: January 4, 2024

The Technical Committee meeting is scheduled for **Thursday, January 11th, 2024 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

AGENDA

- 1. Roll Call**
- 2. Approval of Minutes**
- 3. Old Business**
 - a. Project Update
- 4. New Business**
 - a. 2024-2028 Transportation Improvement Program (TIP) Amendment (Approval Requested)
 - b. 2024-2028 Transportation Improvement Program (TIP) Modifications (Informational)
 - c. 2024 Safety Target Setting Recommendations (Approval Requested)
- 5. Other Business**
- 6. Public Comments**
- 7. Upcoming Dates**

*CY 2024 EMPO Policy Meetings: January 11; March 14; May 9; July 11; September 12; November 14
(Election of chairman and vice-chair on March 14th)*
- 8. Adjournment**

SS/KA

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at mschriefer@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.

Evansville Metropolitan Planning Organization



**EVANSVILLE METROPOLITAN PLANNING ORGANIZATION
TECHNICAL COMMITTEE MINUTES**

**Regular meeting held at 10:00 a.m. in Room 318
Civic Center Complex – Administration Building
Evansville, Indiana**

November 9, 2023

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at www.evansvillempo.com.

1. ROLL CALL

Members Present (voting):

In person: Kari Carmany-George, La’Kesha Stewart, Paige Story, Holly Trevino

Webex/Phone: Nate Hahn, Luke Hill, David Broderhausen, Jonathan Siebeking, Shawn Hayden, Nick Hall, Thomas Witt, Ben Weithman, Karen Brooks, Lorie Van Hook, McKenzie May, Cinda Phillips, Nick Vail, Rick Wilson

Evansville MPO Staff Present:

In person: Seyed Shokouhzadeh, Pam Drach, Erin Schriefer, Kari Akin, Amir Varshochi, Jennifer Scott

Nate Hahn directed the meeting.

2. APPROVAL OF MINUTES

Lorie Van Hook made a motion for approval and Holly Trevino seconded the motion; motion carried.

3. OLD BUSINESS

a. Project Update – presented by Pam Drach

City of Evansville

- **Walnut St Phase 2 (Weinbach Ave to Vann Ave):** The Vann Ave speed hump will require some reconstruction. The Weinbach intersection is closed for a 35-40 day reconstruction.
- **Walnut St Phase 3 (MLK Jr Blvd to US 41):** Much of the construction on this phase is complete. The work at the New York Ave intersection has been delayed due to water main conflict, redesign, and material procurement.

Vanderburgh County

- **Oak Hill Rd (Eastwood Dr to Millersburg Rd):** Permits are complete. Right of way activities are complete.
- **Oak Hill Rd (Lynch Rd to St George Rd):** The environmental document work continues and submittal to INDOT for review has moved from June 2023 to December 2023.
- **Wimberg Rd Bridge (over Locust Creek):** Survey work completed. Requested hydraulic information from INDOT so the hydraulic analysis and report can begin.

Warrick County

- Telephone Rd (Bell Rd to Fuquay Rd): Right of way parcels secured.
- Epworth Rd (SR 662 to south of SR 62): Preliminary field check moved to December 2023 to allow time for additional archeological studies.

City/County of Henderson

- Wathen Lane: The environmental document update is complete; project getting ready for bid letting.

INDOT Updates – presented by Luke Hill

- (B-44156) US 41 Small Structures and Bridge Decks: Worked through PP agreement/permit and utility conflict at the structure near the RR tracks. Last pipe will be installed by December 15th.
- (B-42187) I-64 over abandoned N & S RR: Awarded to Ragle for \$2,494,331.20.
- (R-41410) US 41 from SR 66/SR 62 (Lloyd) to SR 66 (Diamond): Project was awarded to E&B Paving for \$35,829,065.
- (B-42186) SR 61; SR 62; SR 161; I-64 Bridge Deck Overlays: Final tracings have been turned in for the November 2023 letting.
- (R-44898) Intersection Improvements on SR 66 (at Vann, Burkhardt, Cross Pointe, Stockwell): Project is currently advertised for the 11/15/23 letting. We are responding to contractor questions.
- (R-42748) SR 61 (Lynnville): Final tracings are with Central Office to be advertised on the 1/18/24 letting.
- (B-44549) I-69, 5.53 mi S of I-64: Final tracings submitted. All files completed. No issues.
- (R-42287) SR 62 Lloyd4U project: Post public hearing environmental document is being reviewed by INDOT Environmental Division. Working through final utility relocation agreements. Discussing public education plan going forward. We are going to ramp up our advertising to encourage people to subscribe to project updates – thelloyd4u.com.
- (B-42728) SR 62 bridge thin deck overlay: Final tracings are being reviewed.
- (R-42199) SR 66 from 2.76 mi west of US 41: Slide limits were determined and a correction type was determined.
- (B-44547) I-64 Bridge Painting: Contract moved to Andrew Staggs. Consultant was still waiting for NTP as of 10/13/23 for an April 2024 letting.
- (B-43235) SR 68 over Mill Creek: Working through RW acquisition. Obtaining mineral rights from Peabody. Meeting with property owner to discuss tree removal.
- (B-45043) SR 161 and SR 62: Des# 2000740 is to be eliminated. Des# 1900115 has got the final plans for the bat coordination back and will continue on with environmental work.
- (B-43231) I-69 Bridge Painting around SR 662/SR62: Waiting for response from CSM to confirm NTP/PO information requested by consultant. No risk/major issues. We are thinking of moving back two Des#s due to impact on the Lloyd Project.
- (T-45152) SR 62 Lloyd4U project: Working to finalize utility relocation workplans and agreements.
- (B-43972) SR 61 over Carter-Traylor Ditch and Cypress Creek: Stage 2 has been submitted.

This item was informational and did not require committee action.

4. NEW BUSINESS

a. 2024-2028 TIP Amendment – presented by Pam Drach

The Evansville MPO amended the FY 2024-2028 Transportation Improvement Program with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
INDOT	45274	2301147	US 41	3.30 miles N SR 57 (N of BNH Rd) to 0.85 mi S SR 168 (N of Coal Mine Rd) Includes Des#: 2301093	Various	Rubblize PCCP & HMA Overlay	NHPP	80/20	Add Project	2024	PE	\$0	\$10,740	\$8,592	\$2,148
										2026	RW	\$0	\$150	\$120	\$30
										2027	CN	\$0	\$475	\$380	\$95
										2028	CN	\$0	\$33,000	\$26,400	\$6,600
INDOT	44013	2100044	SR 62	At Boeke Rd 1.01 mi E of US 41 Includes Des#: 2100051 (Stockwell Rd)	Vanderburgh	Intersection Improvement with added turn lanes	STBG	80/20	Add Phase	2024	PE	\$0	\$980	\$784	\$196

David Broderhausen made a motion for approval and Shawn Hayden seconded the motion; motion carried.

b. 2024-2028 TIP Modifications – presented by Pam Drach

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program on September 21, 2023 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
INDOT	37845	1900005	US 41	At Hillsdale Rd Includes Des# 1900273, 1900275	Vanderburgh	Intersection Improvements	NHPP	80/20	Revise Funding	2024	CN	\$4,948	\$5,448	\$4,358	\$1,090

This item was informational and did not require committee action.

c. Section 5310 Call for Projects for FY 2024 – presented by Jennifer Scott

The Evansville MPO announced the Section 5310 Call for Projects for FY 2024 on Thursday, November 2, 2023. The applications are due Friday, December 1, 2023.

The call for projects was sent by email to the Regional Transit Advisory Committee (RTAC) November 6, 2023. This call is only for projects eligible for Section 5310 funding (acquisition of buses and vans; wheelchair lifts, ramps, and securement devices; transit-related information, technology systems including scheduling/routing/one-call systems; and mobility management programs to aid in the transportation of seniors and/or individuals with disabilities). Eligible applicants include non-profit organizations that provide transportation for seniors and/or individuals with disabilities.

This item was informational and did not require committee action.

5. OTHER BUSINESS

None.

6. PUBLIC COMMENTS

None.

7. UPCOMING DATES

- CY 2024 EMPO Technical Meetings:
 - January 11; March 14; May 9; July 11; September 12; November 14

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Walnut Street Ph 2: Weinbach Ave to Vann Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	3/11/20	10/26/21	10/26/21	4/6/22	On Going	The project was let for bid on Jan 12, 2022. None of the bids received were below the engineers estimate. Project was relet on April 6, 2022, and awarded to Blankenberger Brothers, Inc. for a low bid of \$13,819,100. The project is approximately 85% complete. The Boeke intersection is operating in a 4-way flashing red condition on the signal. The Vann Avenue speed hump will require some reconstruction. The Weinbach intersection is open to traffic.
	Walnut Street Ph 3: MLK Jr Blvd to US 41			11/3/21	8/26/21	9/1/21	11/17/22	11/14/22	2/10/23	On Going	Project was let for bids on Feb 10, 2023 and awarded to Blankenberger Brothers Inc. for the low bid of \$21,274,381. The first phase of the project is under construction from US41 to New York Avenue. Much of the construction on first phase is complete. The work at the New York Ave intersection has been delayed due to water main conflict, re-design and material procurement. Utility relocations continue along the corridor. Contractor is installing green infrastructure features at Grand and Evans Avenues.
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection	8/17/14	5/1/15	Various meetings	2/15/17	On Going				Additional public meeting was held on Aug. 16, 2023.
Vanderburgh County	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	5/27/22	9/14/22	Complete	Complete	1/18/24		Design and utility coordination work is continuing. Center Point Energy submitted easement documents indicating that they have reimbursable utility relocations on this project. Pavement design has been approved. Permits are complete. Right of way activities are complete. Project is on the Jan 18, 2024 letting.
	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	On Going	On Going					Work on early design is underway. A preliminary field check was held on December 9, 2021. Field work for wetland delineation and archaeology sampling is complete. Right of way engineering is underway. Consultant is working on Stage 2 plans and utility coordination. The environmental document work continues and submittal to INDOT for review has moved from June 2023 to December 2023.
	Wimberg Rd Bridge over Locust Creek	Bridge replacement	Completed	On Going							PE contract awarded to Beam Longest and Neff. Notice to Proceed given 6/1/23. Survey work completed. Requested hydraulic information from INDOT so the hydraulic analysis and report can begin. Hydraulic analysis work is continuing.
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	Complete	On Going	7/10/24		PE contract awarded to Lochmueller Group. Preliminary plans are in development. Utility coordination underway. Pavement design completed 3/10/22. Permits are secured. Utility work plans are being submitted. Right of way parcels secured.
	Epworth Rd: from SR 662 to south of SR 66	Road widening with bike and pedestrian accommodations	7/26/22	On Going							PE contract awarded to Lochmueller Group. Survey activities underway. A kick-off meeting was held on October 11, 2022. Draft Traffic Study, Hydraulic Study, and Archeology Study completed. Preliminary field check moved to December 2023 to allow time for additional archeological studies.
	Oak Grove Rd Phase IV: From SR 261 to	Road widening with bike and pedestrian accommodations	12/28/23								PE contract awarded to Lochmueller Group. Notice to Proceed with design issued 12/28/23.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded Projects: Kentucky

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	Green River Road from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/2019 & 6/1/2021	On Going				The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is complete and the documents have been submitted to KYTC. The right-of-way phase is underway. Seventeen parcels are secured. One remains in negotiations. Targeting a spring 2024 project letting.
	Wathen Lane from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going	10/20/21	Complete	Complete	On Going		Palmer Engineering selected to do the project design. Utility coordination completed in December 2020. Final design is complete. Utility plans are complete. All parcels have been secured. The Consultant will be submitting the bid letting documents to KYTC. The environmental document update is complete. HMG is in process of relocating gas mains along the corridor and completion expected by fall. Water relocations are part of the contract work. Bid opening was on 1/5/24. Three bids received and are under evaluation.
KYTC	Watson Lane from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	On Going				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Utility Coordination is underway. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. Utilities are working on plans. Appraisal activities are underway. Utility agreements are in place and the utility plans have been requested and are due for submittal in October.
	KY 2183 and KY 1539	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative. The County is reviewing low volume roundabout design options for potential impacts to the utilities at the intersection, particularly impacts to the gas line.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded INDOT Projects in MPO area

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
1800142	R-40567	Bullock, Matthew	SR 65 Over I-64 EB/WB Lanes, 02.61 mi S SR-68	Bridge Replacement	Complete	Complete		Complete	N/A	Complete	12/7/22	On going	Documents posted for 9/14/22 Letting. Project was not awardable on the 9/14/22 Letting so it is being Re-Let on the 12/7/22 Letting.Contract was awarded to Blankenberger Brothers for \$12,923,950. Bridge will be worked on fall and winter of 2023-24. Construction will begin mid January 2024, Traffic will be diverted to off ramps so I64 can be closed for demolition and construction of the new structure.
1900782	B-44156	Bullock, Matthew	US 41 Over SR-66/Diamond Ave, 00.46 mi N SR-62	Bridge Deck Overlay	Complete	Complete				Complete	1/19/23	On going	Project is posted on the January 19th Letting, have received several Contractor Questions. Awarded to E&B Paving for \$2,572,177.82. Maintenance of Traffic in place, work has begun on bridge. Worked through RR agreement/permit & Utility conflict at the structure near the RR Tracks. Last pipe was installed in December.
1901940			US 41 From 1.27 miles N of SR66 to 0.44 miles S of SR57	Small Structures & Drains Construction									
2000638			US 41 over Pigeon Creek, .37mi N SR 66- JB NB	Bridge Deck Overlay									
1400195	R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	Complete	Complete	Complete	Complete	2/10/23	On going	Construction On-Going
1902861	R-39421	McCormick, Katie	SR 66 At New Harmony Road (WB), W. Mill Road (EB), N Happe Road (EB & WB), and Detroy Road (EB & WB)	Auxiliary Lanes, Accel & Decel or Turn Lanes	Complete	Complete				Complete	2/10/23	On going	Construction On-Going
1700937	R-42753	Bullock, Matthew	SR 57 Over Schlensker Ditch, 4.44 mile N US-41	Bridge Deck Overlay	Complete	Complete		On Going	N/A	Complete	4/12/23	On going	Received Stage 3 submittal, revised Pavement Design Patching and Joint work quantities. Working on Environmental Document and determining needed permits. Project moved to the April 12th 2023 Letting. Environmental CE-3 Submitted for review. Will post Public Notice near the end of January. Project will be advertised on the April Letting. Project was awarded to E&B Paving for the low bid of \$13,458,792.27
2000692			I 69 over UNT, 3+19 S JCT SR 57	Small Structure Pipe Lining				On Going					
2000715			I 69 over UNT, 0+98 S JCT I-64	Small Structure Pipe Lining				On Going					
2000717			I 69 over UNT, 0+74 S JCT I-64	Small Structure Pipe Lining				On Going					
2000863			SR 57 From US 41 to 1.32 mi N of US 41 (End of Concrete)	Concrete Pavement Restoration (CPR)				On Going					
2000889			I 69 From 2.3 mi E of US 41 to I-64	Concrete Pavement Restoration (CPR)				On Going					
2001114			SR 57 From S. Jct. of I 69 (end of Asphalt) to S. Jct. of I69 (Fly Over Ramp over I69)	Concrete Pavement Restoration (CPR)				On Going					
1593068	B-39367	Bullock, Matthew	I 64 Over Plum Creek, 3.92 miles W of SR-61, EBL	Replace Superstructure	Complete	Complete			N/A	Complete	8/9/23	On going	Received all permits, project is ready to be posted on the March 15th Letting. Project was not awardable on the March letting, will be relet May 10th, 2023, Reletting on 8/9/2023 Letting.
1593069			I 64 Over Plum Creek, 3.92 miles W of SR-61, WBL	Replace Superstructure	Complete	Complete							
1902709	B-42876	Bullock, Matthew	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Bridge	5/13/20	5/12/21	6/6/22	Complete	Still in Process	Complete	8/9/23	On going	Final Tracings submitted with RW and Utility exceptions. Low bid was not awardable. Reletting on the 8/9/2023 Letting. Ground Breaking Scheduled for 9/28/23.
2000186			US 41 0.87 mi S of SR62/66 (Washington Ave)	Intersection Improvement, Median U-Turn				Complete					
1900099	B-42187	Hill, Luke	I 64 Over Abandoned N & S RR, EBL, 0.82 mi E SR-65	Bridge Deck Replacement	Complete	Complete		Complete	N/A	Complete	10/12/23	On going	In design development. Final Tracing Files sent to Central Office for Letting. Project pushed back from 9/13/23 letting to 10/12/23 letting. Awarded to Ragle for \$2,494,331.20. Pre-con at Evansville Sub-District January 29th
1900100			I 64 Over Abandoned N & S RR, WBL, 0.82 mi E SR-65	Bridge Deck Replacement									
1601066	R-41410	Bullock, Matthew	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete	Complete	Complete	Ongoing	N/A	Complete	10/12/23	On Going	Received Species list from City Arborist, R/W is working through Buying and Condemnation Process. Performing Subsurface investigation to finalize Utility Conflicts. Final Field Check to be scheduled for the end of May. Identifying final utility conflicts and relocations, project moved to the 10/12/2023 Letting. Final Plans sent to CO to be publish on the October Letting. Finalizing revisions to avoid utility conflicts. Project was awarded to E&B Paving for \$35,829,065. Construction on the southbound side has begun, shoulder strengthening will be the first phase, this will accommodate the traffic while the Northbound side is worked on.

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2000738	B-42186	Risse, Dakota	SR 61 Over Taylor Ditch, 2.55 mi N of SR 66	Bridge Deck Overlay	Complete	Complete		On-Going	N/A	Complete	11/15/23		In design development. Final Tracings have been turned in for the November 2023 letting.
2000739			SR 62 Over Otter Creek, 1.01 mi W of SR 161	Bridge Deck Overlay									
2000741			SR 161 Over Little Red Creek, 0.13 mi S of SR 68	Bridge Deck Overlay									
2000768			SR 161 Over I-64 EB/WB 0.39 mi S of SR 68	Bridge Deck Overlay									
2000769			SR 161 Over I-64 EB/WB, 0.73 mi N of SR 68	Bridge Deck Overlay									
2101026			I 64 over UNT, 0.64 E JCT SR 161	Scour Protection (Erosion)									
1900268	R-44898	Bullock, Matthew	SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement	Complete	3/9/22	8/1/22	On Going		Complete	1/18/24		Working on Stage 3. Obtaining SUE to identify utility conflict/relocations. Separated from R-42287. Environmental Document submitted to Federal Highway on 7/7/23. Working through reimbursable agreements with Utilities. Final Plans sent to Central office, finalizing Pre-Print revisions. Project is currently advertised for the 11/15/23 Letting. We are responding to Contractor questions. Contract was not awardable on the November Letting. We moved the contract to the January 18th 2024 Letting.
1900292			SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement				On Going					
1900317			SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement				On Going					
2000217			SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement				On Going					
1800176	R-42748	Risse, Dakota	SR 61 From 0.14 mi S of I-64 to 0.88 mi N of SR-68 (Lynnville)	HMA Overlay, Preventive Maintenance	Complete	Complete		On Going	Complete	1/18/24		Utility Reimbursement Agreement in process with INDOT. Finalizing Right of Way condemnations. Utility Permits and NTP were sent so that relocations can begin. Working with the town to determine impacts from it's Decorative Lighting project.	
2000736		Risse, Dakota	SR 61 Over Smith Fork, 2.15 mi N of SR 68	Bridge Deck Overlay	Complete	Complete			Complete				Final tracings have been submitted to CO to be on 1/18/2024 letting.
2000860			SR 61 From 0.81 mi N of SR 68 (N Town Limits Lynnville) to SR 64	HMA Overlay, Preventive Maintenance									
2200893	B-44549	McCormick, Katie	I 69 05.53 S I-64	Bridge Deck Overlay	Complete	12/14/22			Complete	1/18/24		No new updates. Files submitted for FT.	
2001053	R-42736	McCormick, Katie	I 69 I-69, 0.07 miles west to .42 miles west of US 41/I-69 jct (5 Structures)	Small Structures & Drains Construction	Complete	Complete	Complete			2/15/24		2001053 - will stay on contract / letting date of 04/10/2024 - DES 2000987 has been removed and submitted to contract 43226.	
2000485	B-42728	Hill, Luke	SR 62 Over Caney Creek, 6.34 mi W of SR 261, EBL	Bridge Thin Deck Overlay	Complete	Complete	Complete	Complete	Reviewing Process	2/15/24		Project moved to Luke Hill. Final Tracings being reviewed. Contract scheduled to let in February. Questions being answered.	
2000486			SR 62 Over Caney Creek, 6.34 mi W of SR 261, WBL	Bridge Thin Deck Overlay									Complete
2000487			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, EBL	Bridge Thin Deck Overlay									Complete
2000488			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, WBL	Bridge Thin Deck Overlay									Complete
2000129	R-42199	Sprinkle, Emily	SR 66 From 2.76 miles West of US 41 Jct	Slide Correction	Complete	On Going				2/15/24		In design development, moving to FY 25. Working on scheduling a initial site visit meeting to determine slide limits. Geotechnical Report was submitted on 8/30/2023. Slide limits were determined and a correction type was determined. Approval to remove trees was given by the Evansville Tree Board, Stage 1 being developed.	
1702066	R-42287	Bullock, Matthew	SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement	Complete	Complete	Complete	On Going			3/13/24	Final Field check held 8/29/23, Stage 3 Plans will be submitted in September, INFRA Grant Application submitted. Working on Utility Reimbursement agreements. Public Hearing Scheduled 9/26/23. Post Public Hearing Environmental Document is being reviewed by INDOT Environmental Division. Working through Final Utility Relocation agreements. Discussing Public Education Plan going forward. We are going to ramp up our advertising to encourage people to subscribe to project updates. theloyd4u.com. Project moved to the March 13th 2024 letting. Files have been moved to Central Office for Advertisement. Working through final Utility Information and Railroad Coordination.	
1900262			SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement				On Going					
1900264			SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement				On Going					
1900308			SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 3.92 mi W of S Jct US-41 (Ingle Ave)	Road Reconstruction (3R/4R Standards)				On Going					
2001917			SR 62 From 8.56 mi W US 41 to 4.59 mi W of US 41 (East of Posey/Vanderburgh Count Line to Rosenberger Rd)	Rubblize PCCP & HMA Overlay				On Going					
2100041			SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement				On Going					

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2200880	B-44547	Sturgeon, Clancy	I 64 03.04 E SR 65	Bridge Painting	On going						7/10/24		In design development. Contract moved to Andrew Staggs. Consultant was still waiting for NTP as of 10/13/23 for an April 2024 Letting
2001938	B-43232	Risse, Dakota	SR 261 over UNT, 3+70 N JCT SR 66	Small Structure Replacement with Bridge	Complete						7/10/24		In design development. Current work on STG 2.
2002063	B-43235	McCormick, Katie	SR 68 over MILL CREEK, 00.26 E SR 61	Bridge Replacement	Complete	Complete	Complete	On Going			7/10/24		Received Waters Report, working on Permit Determination. Held Preliminary Field Check 1/11/23. Construction in Floodway permit submitted 8/31/23. Working through R/W acquisition. Obtaining Mineral Rights from Peabody. Meeting with Property Owner to discuss tree removal. 1.3.24 - project now with K.McCormick. Email sent to designer regarding the update on status CE2 document (sent back for corrections. R/W still in the works.
2001912	R-43248	Risse, Dakota	I 64 From 0.5 mi E of US 41 to 0.41 mi E of I-69	HMA Overlay, Preventive Maintenance	Complete		None	CE1 9/17/2019	N/A	8/4/25	9/11/24		In design development-In house design
2201132	R-44695	Risse, Dakota	SR 68 From 1.2 mi E. US 41 to 4.0 mi W. of SR 61 intersection on SR 68 (RPs 23.2, 31.59 and 31.79)	Small Structures & Drains Construction							12/11/24		Designer was picked in 2/2023. Continued progress on design work. STG 1 turned in on 10/26/2023. Had PFC and included utilities to determine what utility was where.
1701058	R-40551	Risse, Dakota	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/18	8/15/19	N/A	All approvals done by 9/2/2020	On Going	1/24/22	1/1/25		Letting moved to 1/1/2025 due to Utility Coordination causing delay. Received work plans from Boonville Natural Gas, waiting on routers for each for signature. Will then begin processing. Having a utility meeting to have an update on 7/7/2023.
1700170			SR 161 10.46 miles N Jct SR-66	Small Structure Replacement									
1702071			SR 62 04.79 mile E SR-61	Small Structure Replacement									
1702072			SR 62 3.88 mile E, W Jct SR-161	Small Structure Replacement									
1900115	B-45043	Risse, Dakota	SR 161 Over Coles Creek, 0.69 mi N SR-62	Replace Superstructure	Complete	Complete	Complete				1/1/25		Des. 2000740 is to be eliminated. Des. 1900115 CE document complete 11/29/2023, continue work on commitments.
2000740			SR 62 Over Barren Fork, 2.28 mi W of SR 161	Bridge Deck Overlay									
1593066	B-39418	Risse, Dakota	SR 68 Over Simpson Branch, 2.33 miles E of SR-61	Bridge Replacement	Complete	Complete	Complete	Complete		Complete	1/1/25		Project moved to January 1, 2025 letting due to re-design around utilities because of Build America, Buy America (BABA)
2002134	B-43231	McCormick, Katie	I 69 NB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62	Bridge Painting	On going						2/12/25		Received STG1 files/cost EST for review. All des will stay on contract per TS Department. 2002315/2002134 will have delayed starts due to the Lloyd Project.
2002135			I 69 SB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62										
2002368			I 69 NB RAMP TO SR 57 over I-69 NB/SB, 02.41 S I-64										
2200910			I 69 01.55 N SR 66										
2200911			I 69 01.55 N SR 66	Bridge Painting									
1902739	B-44147	Hill, Luke	SR 62 over HARPER DITCH, 01.78 E US 41	Substructure Repair And Rehabilitation	On Going						5/7/25		PM was changed to Luke Hill. Final Field Check will be held in August.
2301254	T-45152	Sprinkle, Emily	SR 62 SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)		Complete	Complete	Complete	On Going			7/9/25		New Contract, separated Des from the larger Lloyd project R-42287 to allow for Utility Relocations. Public Hearing Scheduled 9/26/23. Working to finalize Utility relocation Workplans and Agreements.
1900263			SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement									
2000187			SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement									
2100633	B-43972	Risse, Dakota	SR 61 over CARTER-TRAYLOR DITCH, 00.08 E SR 261	Bridge Thin Deck Overlay	Complete						9/10/25		In design development. Initial Field Check held October 26, 2022. Continue work on CE document
2100634			SR 61 over CYPRESS CREEK, 00.19 E SR 261	Bridge Thin Deck Overlay									
2100812	B-43986	McCormick, Katie	SR 66 over UNT, 1.45mi E JCT SR 65	Small Structure Pipe Lining							10/8/25		Possible bundle on D.Risse project 43979. There is a prime contractor that does CIPP Liners.
1601011	R-39923	Hill, Luke	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete		None	CE1 9/17/2019	N/A	8/4/25	11/13/25		Project has been moved to FY 24 to help fund pavement replacement project on US 41 from Diamond Ave to the north end of the Project. This is going to happen with the US 41 Truss Bridge Project over Pigeon Creek. Project moving to Fiscal Year 2026 Letting. Project delayed to 11/13/2025 Letting.
2100260	R-43982	Sturgeon, Clancy	SR 57 From 1.32 N. US 41(End of Concrete) to S. Jct. of I 69 (end of Asphalt)	HMA Overlay, Preventive Maintenance							11/13/25		

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information	
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction		
2100668	B-43969	Risse, Dakota	I 64 EBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay	Complete						12/10/25		In design development. Initial field check to be held on March 21, 2023. STG 2 has been turn in.	
2100669			I 64 WBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay										
2100717			I 64 EBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay										
2100718			I 64 WBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay										
2100044	R-44013	Hill, Luke	SR 62 (Morgan Ave.) At Boeke Road, 1.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes							3/11/26			
2100051			SR 62 At Stockwell Road, 2.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes										
2200688	B-44512	Risse, Dakota	SR 61 00.21 miles S of SR 68	Bridge Thin Deck Overlay	Complete						7/8/26		In design development	
2200714			I 64 EB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay										
2200715			I 64 WB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay										
2200649	B-44508	Howder, Aubrey	US 41 NB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement							9/2/26			
2200650			US 41 SB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement										
2200978	R-44501	Risse, Dakota	SR 61 From SR 66 to E Jct with SR 62	Concrete Pavement Restoration (CPR)							9/2/26		Waiting on NTP	
2200037	R-44499	Hill, Luke	US 41 0.66 miles S. of SR 57 at St. Petersburg Rd	Intersection Improvement							11/5/26			
2200040			US 41 At SR 57 Intersection	Intersection Improvement								11/5/26		
2200044			US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement									11/5/26	
2200518	R-44505	Sprinkle, Emily	I 64 From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	Small Structures & Drains Construction							11/5/26		Scoping meeting was held on 3/6/2023.	
2200972	R-44506	Sprinkle, Emily	I 64 From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Slide Correction							12/9/26		Holding scoping meeting 5/8/2023.	
2200684	B-44509	Staggs, Andrew	SR 57 01.08 miles S of I-69	Bridge Rehabilitation Or Repair							1/13/27			
2200038	R-44500	Risse, Dakota	SR 66 2.23 miles W of SR 65 at University Parkway Intersection	Intersection Improvement							2/10/27			

Non-italicized dates reflect the completion date for the activity.
Italicized dates reflect anticipated completion dates for the activity, where appropriate.



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: *SS for* Seyed Shokouhzadeh, Executive Director

SUBJECT: FY 2024-2028 TIP Amendments

DATE: January 4, 2024

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments to the 2024-2028 Transportation Improvement Program (TIP). A public review and comment period was publicized for December 27, 2023 to January 10, 2024. The TIP Amendments are an action item for the January 11, 2024 Policy and Technical Committee meetings.

SS/PSD

Attachment

2024-2028 TIP Amendments: January 2024

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
INDOT	43226	2001940	SR 65	over UNIT, 6+50, S JCT 56	Vanderburgh	Small Structure Replacement	NHS	80/20	Add Project	2025	CN	\$0	\$2,100	\$1,680	\$420
				Includes Des# 2000987											
INDOT	42736	2001053	US 41	Various locations on US 41	Vanderburgh	Small Structure Replacement	NHS	80/20	Remove Des#	2024	CN	\$2,417	\$839	\$671	\$168
				Remove Des# 2000987											
INDOT	42653	1902845	I-64	Various locations along I-64	Vanderburgh	Lighting Installation / Maintenance	HSIP	90/10	Add Project	2024	CN	\$0	\$5,847	\$5,262	\$585
				Includes Des# 1902848, 2002551											
INDOT	45427	2301683	SR 66	From US 41 to Epworth Rd (0.66 mi E of I-69)	Vanderburgh	Planning - Multimodal Network Connectivity	STBG	100	Add Project	2025	PE	\$0	\$300	\$300	\$0
INDOT		2301569	US 41	Over Ohio River, Access Rd. 2.65 mi S of I-69	Vanderburgh	Bridge Inspections	BR	80/20	Add Project	2024	PE	\$0	\$1,200	\$960	\$240



November 13, 2023

Mr. Jay Mitchell, Supervisor
Technical Planning and Programming
Indiana Department of Transportation
100 N. Senate Avenue, Room N758-PL
Indianapolis, IN 46204

Mr. Thomas Witt, Metropolitan Planning Team
Division of Planning
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622

Dear Mr. Mitchell and Mr. Witt:

The Evansville Metropolitan Planning Organization has modified the FY 2024-2028 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications will be presented as an informational item at the January 11, 2024 Evansville MPO Policy Committee meeting.

Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,

Seyed Shokouhzadeh
Executive Director

SS/PSD

cc: Karstin Carmany-George, IN – FHWA
Cecilia Godfrey, FTA – Region 5
Tony Maietta, US EPA Region V
Shawn Seals, IDEM
Jason Casteel, INDOT
Brandi Mischler, INDOT
David Broderhausen, INDOT

Nick Vail, KY – FHWA
Todd Jeter, KY – FHWA
Deneatra Henderson, KYTC
Eric Perez, KYTC
Ron Rigney, KYTC
Mikael Pelfrey, KYTC

2024-2028 TIP Modification: November 13, 2023

Requestor : Brandi Mischler

Date : 11/2/2023

District : Vincennes

MPO Use Only:

Requestor : Evansville MPO

Date of MPO Action : 11/13/2023

Name of MPO Resolution, Minutes, or N/A : N/A

Air Quality Conformity (AQC) Date or 4/4/2023

N/A:

District : Vincennes

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
Vanderburgh County	42809	1902794	Boonville New Harmony Rd	Bridge #252 over tributary of Big Creek, 0.9mi west of St. Joseph Ave.	Vanderburgh	Bridge Replacement	STBG	-	Revise Funding	2024	CN	\$1,230	\$1,481	\$984	\$497
Vanderburgh County	41778	1802074	Oak Hill Rd	From Eastwood Drive to Millersburgh Rd.	Vanderburgh	Road Reconstruction	CMAQ	-	Revise Funding	2024	CN	\$9,200	\$10,309	\$5,860	\$4,449
Warrick County	42004	1802906	Myers Rd	Bridge #310, 0.42 Miles West of Bullocktown Road	Warrick	Bridge Replacement	STBG	-	Revise Funding	2024	CN	\$3,298	\$4,211	\$2,638	\$1,573

All amounts in thousands



January 10, 2024

Mr. Jay Mitchell, Supervisor
Technical Planning and Programming
Indiana Department of Transportation
100 N. Senate Avenue, Room N758-PL
Indianapolis, IN 46204

Mr. Thomas Witt, Metropolitan Planning Team
Division of Planning
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622

Dear Mr. Mitchell and Mr. Witt:

The Evansville Metropolitan Planning Organization has modified the FY 2024-2028 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modification will be presented as an informational item at the January 11, 2024 Evansville MPO Policy Committee meeting.

Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,

Seyed Shokouhzadeh
Executive Director

SS/PSD

cc: La'Kesha Stewart, IN – FHWA
 Cecilia Godfrey, FTA – Region 5
 Tony Maietta, US EPA Region V
 Shawn Seals, IDEM
 Jason Casteel, INDOT
 Brandi Mischler, INDOT
 David Broderhausen, INDOT

 Nick Vail, KY – FHWA
 Todd Jeter, KY – FHWA
 Deneatra Henderson, KYTC
 Eric Perez, KYTC
 Ron Rigney, KYTC
 Mikael Pelfrey, KYTC

2024-2028 TIP Modification: January 10 2024

INDOT Use Only: Requestor : Daivid Broderhausen Requestor : Evansville MPO
MPO Use Only: Date : 1/10/2024 Date of MPO Action : 1/10/2024
 Name of MPO Resolution, Minutes, or N/A : N/A
 Air Quality Conformity (AQC) Date or 4/4/2023
 N/A: N/A
 District : Vincennes District : Vincennes

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry	New TIP Entry		
													Total	Federal	State/Local
INDOT	44695	2201132	SR 68	1.2 miles E of US 41 and W of SR 61	Warrick	Small structures and drains construction	STBG	80/20	Move FY	2024	CN	\$150	\$0	\$0	
										2025	CN	\$575	\$580	\$145	
												All amounts in thousands			
												\$725	\$0	\$0	



To: Policy Board Members
Technical Committee Members

From: Seyed Shokouhzadeh, Executive Director

Subject: 2024 Safety Target Setting Recommendation *SS*

Date: January 4, 2024

The FAST Act and subsequent federal rulemaking established five performance measures related to safety. The measures are:

- Number of fatalities;
- Rate of fatalities per 100 million vehicle miles traveled;
- Number of serious injuries;
- Rate of serious injuries per 100 million vehicle miles traveled; and
- Number of non-motorized fatalities and serious injuries.

Federal regulations require state DOTs to establish and report annual targets to each of these five performance measures by August 31st of each year. MPOs are required to either adopt and support their DOT's statewide targets or set their own targets specific to their areas within 180 days of that date. At this time, the EMPO is recommending the adoption and support of the statewide targets for both INDOT and KYTC.

INDOT and KYTC Proposed Targets		Indiana	Kentucky
		2024 Targets	2024 Targets
Safety	Number of Fatalities	876.3	757.0
	Rate of Fatalities (per 100 million VMT)	1.072	1.560
	Number of serious injuries	3281.1	2644.0
	Rate of serious injuries (per 100 million VMT)	3.987	5.520
	Number of non-motorized fatalities and serious injuries	399.6	297.0

The 2024 Safety Target Setting Recommendation is an action item for the January 11, 2024, Policy and Technical Committee meetings.

SS/AV