




Seyed Shokouhzadeh  
Executive Director

**TO:** Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director 

**DATE:** July 3, 2024

The Technical Committee meeting is scheduled for **Thursday, July 11th, 2024 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

## **AGENDA**

- 1. Roll Call**
- 2. Approval of Minutes**
- 3. Old Business**
  - a. Project Update
  - b. CY 2024 Call for Projects Announcement (Informational)
- 4. New Business**
  - a. 2024-2028 Transportation Improvement Program (TIP) Amendments (Approval Requested)
  - b. 2024-2028 Transportation Improvement Program (TIP) Modifications (Informational)
- 5. Other Business**
- 6. Public Comments**
- 7. Upcoming Dates**

*CY 2024 EMPO Policy Meetings: May 9; July 11; September 12; November 14*
- 8. Adjournment**

SS/KA

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at [jscott@evansvillempo.com](mailto:jscott@evansvillempo.com), or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.

## Evansville Metropolitan Planning Organization

Civic Center Complex, Room 316 • 1 N.W. Martin Luther King, Jr. Blvd. • Evansville IN, 47708-1833

P: 812.436.7833 • F: 812.436-7834

[www.evansvillempo.com](http://www.evansvillempo.com)

## EVANSVILLE METROPOLITAN PLANNING ORGANIZATION TECHNICAL COMMITTEE MINUTES

Regular meeting held at 10:00 a.m. in Room 318  
Civic Center Complex – Administration Building  
Evansville, Indiana

May 9, 2024

*The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at [www.evansvillempo.com](http://www.evansvillempo.com).*

### **1. ROLL CALL**

#### Members Present (voting):

***In person:*** Luke Hill, Thomas Witt

***Webex/Phone:*** Lorie Van Hook, Nick Hall, Matt Hughes, Karen Brooks, McKenzie May

#### Evansville MPO Staff Present:

***In person:*** Seyed Shokouhzadeh, Pam Drach, Erin Schriefer, Kari Akin, Amir Varshochi, Lorenzo Marsh, Matt Schriefer

#### Others Present:

***In person:*** Chai Mamidala

*Lorie Van Hook directed the meeting.*

### **2. APPROVAL OF MINUTES**

*McKenzie May made a motion for approval and Thomas Wit seconded the motion; motion carried.*

### **3. OLD BUSINESS**

#### **a. Project Update – presented by Pam Drach**

##### **City of Evansville**

- Walnut St Phase 2 (Weinbach Ave to Vann Ave): The Vann Ave speed table reconstruction is complete. Project to be complete and open to the public by mid/late May.
- Walnut St Phase 3 (MLK Jr Blvd to US 41): Stormwater sewer installation is continuing along the corridor from Kentucky Ave to Denby Ave.

##### **Vanderburgh County**

- Oak Hill Rd (Eastwood Dr to Millersburg Rd): Contractor is staking and clearing for the utility relocations and water main relocation is underway.

- Oak Hill Rd (Lynch Rd to St George Rd): Hearing certification received from INDOT. Environmental document resubmitted to INDOT after addressing comments. Forty-one parcels in appraising; the remainder are in Appraisal Problem Analysis (APA) process.
- Wimberg Rd Bridge (over Locust Creek): Utility verification plans provided to the utilities. Stage 1 plans submitted.

#### **Warrick County**

- Telephone Rd (Bell Rd to Fuquay Rd): Utility relocation is underway.
- Epworth Rd (SR 662 to south of SR 66): The county has submitted a request to INDOT to phase the corridor project with Phase 1 from Tecumseh Dr north to SR 66 and Phase 2 from SR 662 north to Tecumseh Dr.
- Oak Grove Rd (SR 261 to Anderson Rd): Topography survey nearing completion. Subsurface utility engineering to begin in May. PE and environmental tasks started.

#### **City/County of Henderson**

- Green River Rd (Bend Gate Rd to Osage Dr): Right-of-way activities are complete. Consultant is preparing the final bid documents for state submittal.
- Wathen Lane (US 60 to City Limits): Contractor is installing water main line and working on grading.

#### **INDOT Updates – presented by Luke Hill**

- (R-39921) SR 66 at Epworth Rd: Completion by late summer.
- (B-42876) US 41 Pedestrian Walk at Washington Ave: Finalizing R/W acquisition. Moving crane to begin work on foundations on the west side of US 41.
- (R-41410) US 41 from SR 66/SR 62 (Lloyd) to SR 66 (Diamond): Contractor will finish installing Temp Barrier Wall. Milling will continue on northbound lanes followed by concrete demo crew.
- (R-44898) Intersection Improvements on SR 66 (at Vann, Burkhardt, Cross Pointe, Stockwell): Construction is set to begin at Vann and Stockwell by July 1, 2024.
- (R-42287) SR 62 Lloyd4U project (improvements west of St Joseph Ave): Project was awarded to Ragle and E&B Joint Venture for \$142,459,537.95. Asphalt was the winning pavement type. Pre-construction meeting was scheduled for May 2, 2024.
- (R-39923) US 41 at Lynch Rd: In process of changing letting dates due to Technical Services adding a right turn lane. New letting date is being finalized, but potential for a 2028 letting.
- (R-44013) SR 62 Morgan Ave) at Boeke Rd and Stockwell Rd: Utility coordination is ongoing, while State 1 plans are being designed.
- (R-44499) US 41 at SR 57, Petersburg Rd, and St George Rd: Kick-off meeting held in November, early development for Stage 1 plans and Utility Coordination meetings are ongoing and survey is being completed. Met with the Evansville Airport to discuss plans and R/W.

*This item was informational and did not require committee action.*

#### 4. NEW BUSINESS

##### a. 2024-2028 TIP Amendments – presented by Pam Drach

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
													All amounts in thousands		
INDOT	45035	2300710	SR 62	At Green River Rd, 1.5 mi W of I-69	Vanderburgh	Intersection Improvement	NHS	80/20	Add Project	2025	PE	\$0	\$702	\$562	\$140
INDOT	-	2400077	Various	Completion of Phase IV of the HELPERS program	Various	Planning/Feasibility Studies for Local Roads and Streets	HSIP	90/10	Add Project	2025	PE	\$0	\$289	\$260	\$29
										2026	PE	\$0	\$289	\$260	\$29
										2027	PE	\$0	\$289	\$260	\$29
										2028	PE	\$0	\$289	\$260	\$29
Warrick County	45500	2301607	Stanley Rd	Bridge #37 over Wabash Erie Canal	Warrick	Bridge Deck Overlay	STBG-R	80/20	Add Project	2025	PE	\$0	\$210	\$168	\$42
KYTC	-	02-935.00	US 41	At Wolf Hills Rd and Stratman Rd	Henderson	Convert Intersection to an RCUT	HSIP	90/10	Add Project	2025	CN	\$0	\$1,800	\$1,620	\$180

Thomas Witt made a motion for approval and Karen Brooks seconded the motion; motion carried.

##### b. 2024-2028 TIP Modifications – presented by Pam Drach

The Evansville MPO modified the FY 2024-2028 Transportation Improvement Program with the following:

Date Processed	Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry	New TIP Entry		
														Total	Federal	State/Local
														All amounts in thousands		
19-Mar-24	INDOT	43231	2002024	Various	Various locations in the Vincennes District Includes Des# 2002046, 2002134, 2002135, 2002388, 2200910, 2200911	Vanderburgh	Bridge Rehabilitation	STBG	80/20	Revise Funding	2024	PE	\$600	\$210	\$168	\$42
										2025	PE	\$0	\$355	\$284	\$71	
	INDOT	44500	2301075	Various	Various locations Includes Des# 2200038, 2200039	Vanderburgh	Intersection Improvement Project	NHPP	80/20	Add Des# & Funding	2025	PE	\$0	\$1,280	\$1,024	\$256
	KYTC	-	2-942.00	KY 351	From MP 6.8 to MP 12.891	Henderson	Signing Improvements	HSIP	100	Add Project	2025	CN	\$0	\$40	\$40	\$0
KYTC	-	2-943.00	KY 416	From MP 10.7 to MP 15.7 Grouped Project: Highway signage, Pavement markers and striping	Henderson	Signing, Striping, and Guardrail Improvements	HSIP	100	Add Project	2025	CN	\$0	\$230	\$230	\$0	
19-Apr-24	INDOT	42199	1900300	SR 66 & SR 237	Various locations in the Vincennes District Remove Des# 2000129. Remaining Des# Included on contract 1900267, 1900291, 1900294, 1900295, 2001057	Vanderburgh	Slide Correction	STBG	80/20	Remove Des#	2024	CN	\$13,410	\$12,890	\$10,312	\$2,578
														\$0	\$0	\$0
	INDOT	44971	2000129	SR 66	from 2.76 miles W of US 41	Vanderburgh	Slide Correction	NHPP	80/20	Add Project	2025	CN	\$0	\$520	\$416	\$104
	INDOT	43232	2001938	SR 261	Over UNT, 3.7 mi N Jct SR 66 Remove Des# 2001942 from contract	Warrick	Small Structure Replacement	STBG	80/20	Remove Des#	2025	CN	\$1,652	\$1,147	\$918	\$229
	INDOT	40551	1700170	Various	Various locations in the Vincennes District Add Des# 2001942 to the contract. Also includes 1701058, 1702071, 1702072, 1900115	Warrick	Small Structure Replacement	STBG	80/20	Add Des#, Move FY	2024	CN	\$2,467	\$0	\$0	\$0
25-Apr-24	INDOT										2025	CN	\$0	\$4,932	\$3,946	\$986
		45152	2301254	SR 62	SR 62 from 3.92 mi W of S US 41 (Ingle Ave to 2.72 mi W of Jct US 41 (Wabash Ave)) Includes Des# 1900263, 2000187, 1900308	Vanderburgh	Pavement Replacement and Intersection Improvements	NHPP	80/20	Revise Funding	2024	CN	\$0	\$7,531	\$6,025	\$1,506
											2027	CN	\$34,411	\$26,880	\$21,504	\$5,376

This item was informational and did not require committee action.

##### c. CY 2024 Call for Projects: Project Application and Prioritization– presented by Erin Schrieffer

This July, the Evansville MPO will be announcing a Call for Projects for Indiana LPAs. This call will be for construction funding starting in FY 2031 and beyond.

The biggest change to the application process this year is the format. In previous years, the application has been completed as a PDF form. This year, the application is online, with space to type answers, check boxes, and places to drag and drop or attach requested files.

The application contains the same content as the previous application cycles, with the addition of new green infrastructure and safety questions. These questions give LPAs the opportunity to explain what green infrastructure and safety features the proposed project will have, potentially earning the project more points during the prioritization process.

There is also a Guidance Document that explains the Call for Projects process, provides details on each application section, and explains the prioritization process.

The prioritization process is also mostly the same as the last several application cycles, with just a few changes. The process is broken down into 3 sections – project elements, which provides points based on physical aspects of the project; project location, which provides points based on demographics, population and employment data around the project, and project readiness, meaning points can be award for any phase of the planning process being complete.

These prioritization measures are all based on the MTP 2050 goals and objectives to tie planning efforts together.

The Call for Projects will be announced in July.

*McKenzie May made a motion for approval and Karen Brooks seconded the motion; motion carried.*

## **5. OTHER BUSINESS**

None.

## **6. PUBLIC COMMENTS**

None.

## **7. UPCOMING DATES**

- CY 2024 EMPO Technical Meetings:
  - July 11
  - September 12
  - November 14

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Jul-24

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Pubic Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Walnut Street Ph 2: Weinbach Ave to Vann Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	3/11/20	10/26/21	10/26/21	4/6/22	On Going	The project was let for bid on Jan 12, 2022. None of the bids received were below the engineers estimate. Project was relet on April 6, 2022, and awarded to Blankenberger Brothers, Inc. for a low bid of \$13,819,100. <b><i>The project construction is substantially complete and the corridor is open to traffic. Contractor is working on punchlist items.</i></b>
	Walnut Street Ph 3: MLK Jr Blvd to US 41			11/3/21	8/26/21	9/1/21	11/17/22	11/14/22	2/10/23	On Going	Project was let for bids on Feb 10, 2023 and awarded to Blankenberger Brothers Inc. for the low bid of \$21,274,381. The first phase of the project is under construction from US41 to New York Avenue. Much of the construction on first phase is complete. The work at the New York Ave intersection has been delayed due to water main conflict, re-design and material procurement. Utility relocations continue along the corridor. Stormwater sewer installation is continuing along the corridor from Kentucky Ave to Denby Ave. Relocation/redesign of traffic signal strain poles at Kentucky/Walnut is in the works. <b><i>Contractor has started roadway reconstruction from Kentucky Ave to Denby Ave. Waterline relocation has been extended to Governor St.</i></b>
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection	8/17/14	5/1/15	Various meetings	2/15/17	On Going				Additional public meeting was held on Aug. 16, 2023.
Vanderburgh County	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	5/27/22	9/14/22	Complete	Complete	1/18/24		Design and utility coordination work is continuing. Center Point Energy submitted easement documents indicating that they have reimbursable utility relocations on this project. Pavement design has been approved. Permits are complete. Right of way activities are complete. Project was let for bid on January 18, 2024 and awarded to Koberstein Contracting Inc, for approximately \$8.44M. <b><i>Utility relocations are underway.</i></b>
	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	Complete	5/1/24					Work on early design is underway. A preliminary field check was held on December 9, 2021. Field work for wetland delineation and archaeology sampling is complete. Consultant is working on Stage 2 plans and utility coordination. The IDEM Section 401 General Water Quality Certificate was approved on 3/7/24. The Corps of Engineers permit application was submitted on 3/1/24. Hearing certification received from INDOT. Environmental document resubmitted to INDOT after addressing comments. <b><i>Right of way acquisition is ongoing; offers for ten parcels have been approved. Utility coordination is continuing.</i></b>
	Wimberg Rd Bridge over Locust Creek	Bridge replacement	Completed	On Going							PE contract awarded to Beam Longest and Neff. Notice to Proceed given 6/1/23. Survey work completed. Requested hydraulic information from INDOT so the hydraulic analysis and report can begin. The hydraulic analysis was completed and the alignment was set to allow phased construction at the site. The structure, size and type study is underway to determine the most cost effective structure. Utility verification plans provided to the utilities. Stage 1 plans submitted. <b><i>A field check will be scheduled for the end of July or start of August</i></b>
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	Complete	On Going	7/10/24		PE contract awarded to Lochmueller Group. Pavement design completed 3/10/22. Permits are secured. Right of way parcels secured. Utility relocation is underway. <b><i>Project was let for bid on July 10 with an apparent low bid of \$8.82M received from Blankenberger Brothers Inc.</i></b>
	Epworth Rd: from SR 662 to south of SR 66	Road widening with bike and pedestrian accommodations	7/26/22	On Going							PE contract awarded to Lochmueller Group. A kick-off meeting was held on October 11, 2022. Draft Traffic Study, Hydraulic Study, and Archeology Study completed. Preliminary field check moved to June 2024 to allow time for additional archeological studies. The County has submitted a request to INDOT to phase the corridor project, with Phase 1 from Tecumseh Dr north to SR 66 and Phase 2 from SR 662 north to Tecumseh Dr.
	Oak Grove Rd Phase IV: From SR 261 to	Road widening with bike and pedestrian accommodations	1/10/24								PE contract awarded to Lochmueller Group. Notice to Proceed with design issued to the Consultant 1/10/24. Topography survey nearing completion. Subsurface utility engineering to begin in May. PE and environmental tasks started. <b><i>Utility engineering is ongoing.</i></b>

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.



Updates on Funded Projects: Kentucky

Jul-24

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	<b>Green River Road</b> from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/2019 & 6/1/2021	Complete	On Going			The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is complete and the documents have been submitted to KYTC. Right-of-way activities are complete. Consultant is preparing the final bid documents for state submittal. Targeting a summer 2024 project letting.
	<b>Wathen Lane</b> from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going	10/20/21	Complete	Complete	1/5/24	On Going	Palmer Engineering selected to do the project design. HMG is in process of relocating gas mains along the corridor and completion expected by fall. Water relocations are part of the contract work. Bid opening was on 1/5/24. The construction contract has been awarded to Yager Materials Corp. for \$4.115M A public meeting was held on Feb. 21, 2024. Construction began March 4 and is scheduled to be completed by December 15. Contractor is installing water main line and working on grading.
KYTC	<b>Watson Lane</b> from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	On Going				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Utility Coordination is underway. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. Utilities are working on plans. Utility agreements are in place and the utility plans have been requested and are due for submittal in October. <b><i>Appraisal activities are underway with 15 of 19 completed.</i></b>
	<b>KY 2183 and KY 1539</b>	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative. The County is reviewing low volume roundabout design options for potential impacts to the utilities at the intersection, particularly impacts to the gas line.

Dates    Non-italicized dates reflect the completion date for the activity,  
            Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way Acquisition	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Pubic Hearing / Meeting Notice	Environmental Approval			Bid Letting/ Award	Construction	
1800142	R-40567	Bullock, Matthew	SR 65 Over I-64 EB/WB Lanes, 02.61 mi S SR-68	Bridge Replacement	Complete	Complete		Complete	N/A	Complete	12/7/22	On going	Documents posted for 9/14/22 Letting. Project was not awardable on the 9/14/22 Letting so it is being Re-Let on the 12/7/22 Letting.Contract was awarded to Blankenberger Brothers for \$12,923,950. Bridge will be worked on fall and winter of 2023-24. Construction will begin mid January 2024, Traffic will be diverted to off ramps so I64 can be closed for demolition and construction of the new structure. Closure in place, Construction On-Going
1400195	R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	Complete	Complete	Complete	Complete	2/10/23	On going	Completion by late summer.
1902861	R-39421	McCormick, Katie	SR 66 At New Harmony Road (WB), W. Mill Road (EB), N Happe Road (EB & WB), and Detroy Road (EB & WB)	Auxiliary Lanes, Accel & Decel or Turn Lanes	Complete	Complete		Complete	Complete	Complete	2/10/23	On going	Construction is ongoing.
1700937	R-42753	Hill, Luke	SR 57 Over Schlensker Ditch, 4.44 mile N US-41	Bridge Deck Overlay	Complete	Complete		On Going	N/A	Complete	4/12/23	On going	Received Stage 3 submittal, revised Pavement Design Patching and Joint work quantities. Working on Environmental Document and determining needed permits. Project moved to the April 12th 2023 Letting. Environmental CE-3 Submitted for review. Will post Public Notice near the end of January. Project will be advertised on the April Letting. Project was awarded to E&B Paving for the low bid of \$13,458,792.27. Working North to South, Construction expected to be complete in the Fall of 24. <b>Switched MOT (maintenance of traffic) around on I-69.</b>
2000692			I 69 over UNT, 3+19 S JCT SR 57	Small Structure Pipe Lining				On Going					
2000715			I 69 over UNT, 0+98 S JCT I-64	Small Structure Pipe Lining				On Going					
2000717			I 69 over UNT, 0+74 S JCT I-64	Small Structure Pipe Lining				On Going					
2000863			SR 57 From US 41 to 1.32 mi N of US 41 (End of Concrete)	Concrete Pavement Restoration (CPR)				On Going					
2000889			I 69 From 2.3 mi E of US 41 to I-64	Concrete Pavement Restoration (CPR)				On Going					
2001114			SR 57 From S. Jct. of I 69 (end of Asphalt) to S. Jct. of I69 (Fly Over Ramp over I69)	Concrete Pavement Restoration (CPR)				On Going					
1593068	B-39367	Bullock, Matthew	I 64 Over Plum Creek, 3.92 miles W of SR-61, EBL	Replace Superstructure	Complete	Complete		N/A	Complete	8/9/23	On going	Project was not awardable on the March letting, will be relet May 10th, 2023, Re-letting on 8/9/2023. Awardable on 8/9/23. Work began on 11/6/23. <b>Median side is built and driving lane has been demolished.</b>	
1593069			I 64 Over Plum Creek, 3.92 miles W of SR-61, WBL	Replace Superstructure	Complete	Complete							
1902709	B-42876	Bullock, Matthew	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Bridge	5/13/20	5/12/21	6/6/22	Complete	Still in Process	Complete	8/9/23	On going	Final Tracings submitted with RW and Utility exceptions. Low bid was not awardable. Reletting on the 8/9/2023 Letting. Ground Breaking Scheduled for 9/28/23. <b>Loons have been placed and Bridge Foundations well underway. Ironing out aesthetics.</b>
2000186			US 41 0.87 mi S of SR62/66 (Washington Ave)	Intersection Improvement, Median U-Turn				Complete					
1900099	B-42187	Hill, Luke	I 64 Over Abandoned N & S RR, EBL, 0.82 mi E SR-65	Bridge Deck Replacement	Complete	Complete		Complete	N/A	Complete	10/12/23	On going	In design development. Final Tracing Files sent to Central Office for Letting. Project pushed back from 9/13/23 letting to 10/12/23 letting. Awarded to Ragle for \$2,494,331.20. Pre-con held at Evansville Sub-District January 29th. <b>Construction is underway, started in June.</b>
1900100			I 64 Over Abandoned N & S RR, WBL, 0.82 mi E SR-65	Bridge Deck Replacement									
1601066	R-41410	Bullock, Matthew	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete	Complete	Complete	Complete	N/A	Complete	10/12/23	On going	Shoulder Strengthening is going down, Drainage structures on the south end will be complete within two weeks, we expect to be in Phase two with Traffic switched to the southbound side by the end of April. <b>Revising the subgrade treatment that will work better with the soil present. Installing storm sewer.</b>
2000738	B-42186	Risse, Dakota	SR 61 Over Taylor Ditch, 2.55 mi N of SR 66	Bridge Deck Overlay	Complete	Complete	N/A	On-Going	N/A	Complete	11/15/23	On going	Awarded to E & B paving LLC. <b>Construction has started.</b>
2000739			SR 62 Over Otter Creek, 1.01 mi W of SR 161	Bridge Deck Overlay									
2000741			SR 161 Over Little Red Creek, 0.13 mi S of SR 68	Bridge Deck Overlay									
2000768			SR 161 Over I-64 EB/WB 0.39 mi S of SR 68	Bridge Deck Overlay									
2000769			SR 161 Over I-64 EB/WB, 0.73 mi N of SR 68	Bridge Deck Overlay									
2101026			I 64 over UNT, 0.64 E JCT SR 161	Scour Protection (Erosion)									



Des	Contract	Project Manager	Project	Description	Consultant Selection & NTP	Preliminary Field Check	Pubic Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	Most Current Status Information
1900268	R-44898	Bullock, Matthew	SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement	Complete	3/9/22	8/1/22	On Going	N/A	Complete	1/18/24	On going	Contract was awarded to JBI for \$35,498,919.88. Pre-Construction meeting held 2/22/24. <b>Construction is set to begin at Vann and Stockwell by the end of August 2024</b>
1900292			SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement				On Going					
1900317			SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement				On Going					
2000217			SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement				On Going					
1800176	R-42748	Risse, Dakota	SR 61 From 0.14 mi S of I-64 to 0.88 mi N of SR-68 (Lynnville)	HMA Overlay, Preventive Maintenance	Complete	Complete	N/A	Complete	On Going	Complete	1/18/24	On going	Construction should begin early spring. Town is working with Commonwealth on lighting design. Pre-Construction Conference held 3/28/24. Utility Relocations on going, <b>Construction has started.</b>
2000736		Risse, Dakota	SR 61 Over Smith Fork, 2.15 mi N of SR 68	Bridge Deck Overlay	Complete	Complete		Complete	On Going	Complete		On going	Pre- Construction Conference held 3/28/24. <b>Construction has started.</b>
2000860			SR 61 From 0.81 mi N of SR 68 (N Town Limits Lynnville) to SR 64	HMA Overlay, Preventive Maintenance				Complete					
2200893	B-44549	McCormick, Katie	I 69 05.53 S I-64	Bridge Deck Overlay	Complete	12/14/22	N/A	Complete	Complete	Complete	1/18/24	On-Going	<b>Pre Construction Conference held at the Vincennes District - construction will begin soon.</b>
2001053	R-42736	McCormick, Katie	I 69 I-69, 0.07 miles west to .42 miles west of US 41/I-69 jct (5 Structures)	Small Structures & Drains Construction	Complete	Complete	Complete	Complete	Complete	Complete	4/10/24	On-Going	<b>Pre Con held at the Evansville District - construction will begin soon.</b>
								Complete					
2000485	B-42728	Hill, Luke	SR 62 Over Caney Creek, 6.34 mi W of SR 261, EBL	Bridge Thin Deck Overlay	Complete	Complete	Complete	Complete	Complete	Complete	2/15/24	On-Going	Project moved to Luke Hill. Final Tracings being reviewed. Contract scheduled to let in February. Questions being answered. Contract awarded to Ram Construction with a winning bid of \$876,166.92. <b>Construction will be completed by late October.</b>
2000486			SR 62 Over Caney Creek, 6.34 mi W of SR 261, WBL	Bridge Thin Deck Overlay				Complete					
2000487			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, EBL	Bridge Thin Deck Overlay				Complete					
2000488			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, WBL	Bridge Thin Deck Overlay				Complete					
2000129	R-44971	Sprinkle, Emily	SR 66 From 2.76 miles West of US 41 Jct	Slide Correction	Complete	Complete	N/A	Complete	N/A	On going	10/9/24		Final Field Check scheduled for 5/29/2024. <b>Final Tracings have been submitted, currently being reviewed.</b>
1702066	R-42287	Bullock, Matthew	SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement	Complete	Complete	Complete	On Going		Complete	3/27/24	On-Going	Files have been moved to Central Office for Advertisement. Working through final Utility Information and Railroad Coordination. Project has been advertised on a special Letting 3/27/24. Project was awarded to Ragle and E&B Joint Venture for \$142,459,537.95, Asphalt was the winning pavement type. Pre-construction Meeting was scheduled for 5/2/24. <b>Shoulder Strengthening in ongoing on the south side. Utility relocations are ongoing throughout the corridor.</b>
1900262			SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement				On Going					
1900264			SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement				On Going					
1900308			SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 3.92 mi W of S Jct US-41 (Ingle Ave)	Road Reconstruction (3R/4R Standards)				On Going					
2001917			SR 62 From 8.56 mi W US 41 to 4.59 mi W of US 41 (East of Posey/Vanderburgh Count Line to Rosenberger Rd	Rubblize PCCP & HMA Overlay				On Going					
2100041			SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement				On Going					
2200880	B-44547	Malone, Brian	I 64 03.04 E SR 65	Bridge Painting	Complete	Complete	N/A	Complete	Complete	Complete	5/9/24		<b>Project let on 05/09/2024. Awarded to Three Star Painting Inc. for \$932,702.02</b>
2002063	B-43235	Lyle, Rachel	SR 68 over MILL CREEK, 00.26 E SR 61	Bridge Replacement	Complete	Complete	Complete	On Going	On Going		7/10/25		<b>Designer is working on R/W and ENV. Stage 3 plans in the works for submittal process (Nov. 2024)</b>
2001912	R-43248	Sturgeon, Clancy	I 64 From 0.5 mi E of US 41 to 0.41 mi E of I-69	HMA Overlay, Preventive Maintenance	Complete		None	CE1 9/17/2019	N/A	8/4/25	9/11/24		In design development-In house design

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2201132	R-44695	Whitehead, Chad	SR 68 From 1.2 mi E. US 41 to 4.0 mi W. of SR 61 intersection on SR 68 (RPs 23.2, 31.59 and 31.79)	Small Structures & Drains Construction	Complete	Complete	N/A	On Going	On Going		12/11/2024		Continue work on Stage 3 and lots of utility coordination.
1701058	R-40551	Risse, Dakota	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/18	8/15/19	N/A	All approvals done by 9/2/2020	On Going	1/24/22	1/15/25		Letting moved to 1/1/2025 due to Utility Coordination causing delay. <b>Looking good and ready to hit the letting, waiting on Utility Certification.</b>
1700170			SR 161 10.46 miles N Jct SR-66	Small Structure Replacement									
1702071			SR 62 04.79 mile E SR-61	Small Structure Replacement									
1702072			SR 62 3.88 mile E, W Jct SR-161	Small Structure Replacement									
2001938			SR 261 over UNT, 3+70 N JCT SR 66	Small Structure Replacement with Bridge	Complete	Complete	N/A	On Going	On Going				In design development. Current work on STG 2. <b>Bundled with contract R-40551</b>
1900115			SR 161 Over Coles Creek, 0.69 mi N SR-62	Replace Superstructure	Complete	Complete	Complete	On Going	N/a				Des. 2000740 eliminated. Des. 1900115 CE document complete 11/29/2023, continue work on commitments. Project still moving forward.
1593066	B-39418	Risse, Dakota	SR 68 Over Simpson Branch, 2.33 miles E of SR-61	Bridge Replacement	Complete	Complete	Complete	Complete	N/A	Complete	1/15/25		Project moved to January 1, 2025 letting due to re-design around utilities. <b>Working on document for new stage 3 date.</b>
2002134	B-43231	McCormick, Katie	I 69 NB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62	Bridge Painting	On going	Complete	N/A	On Going	N/A		2/12/25		Stage 3 files submitted (resubmittal) - held MOT (maintenance of traffic) meeting on 07/02/2024 for additional questions with Vincennes Traffic Engineer and Area Engineer.
2002135			I 69 SB over SR 66 EB/WB (LLOYD EXP), 01.55 S SR 62	Bridge Painting				On Going					
2002368			I 69 NB RAMP TO SR 57 over I-69 NB/SB, 02.41 S I-64	Bridge Painting				On Going					
2200910			I 69 01.55 N SR 66	Bridge Painting				On Going					
2200911			I 69 01.55 N SR 66	Bridge Painting				On Going					
1902739	B-44147	Hill, Luke	SR 62 over HARPER DITCH, 01.78 E US 41	Substructure Repair And Rehabilitation	Complete	Complete	N/A	On-Going			5/7/2025		PM was changed to Luke Hill. <b>Final Field Check will be held in August. Utility Coordination is on-going.</b>
2301254	R-45152	Sprinkle, Emily	SR 62 SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	Pavement Replacement	Complete	Complete	Complete	On Going			12/10/25		New Contract, separated Des from the larger Lloyd project R-42287 to allow for Utility Relocations. Public Hearing Scheduled 9/26/23. Working to finalize Utility relocation Workplans and Agreements. <b>Working on Stage 3 plans and redetermining utility conflicts.</b>
1900263			SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement									
2000187			SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement									
2100633	B-43972	Whitehead, Chad	SR 61 over CARTER-TRAYLOR DITCH, 00.08 E SR 261	Bridge Thin Deck Overlay	Complete	N/A	N/A	On Going	N/A		9/10/2025		In design development. Initial Field Check held October 26, 2022. <b>Continue work on the environmental document and stage 3 design.</b>
2100634			SR 61 over CYPRESS CREEK, 00.19 E SR 261	Bridge Thin Deck Overlay				On Going					
2100812	B-43986	McCormick, Katie	SR 66 over UNT, 1.45mi E JCT SR 65	Small Structure Pipe Lining	Complete	Complete	N/A	On-Going	On Going		10/8/2025		Looking to bundle stand alone pipe liner.
1601011	R-39923	Hill, Luke	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete	Complete	None	CE1 9/17/2019	N/A	8/4/25	11/13/25		Project moving to Fiscal Year 2026 Letting. Additional <b>right turn lane that was evaluated but ultimately not added.</b>
2100260	R-43982	Sturgeon, Clancy	SR 57 From 1.32 N. US 41( End of Concrete) to S. Jct. of I 69 (end of Asphalt)	HMA Overlay, Preventive Maintenance	Complete	Complete	N/A	On-Going	On-Going	7/21/25	11/13/2025		Pavement Design delayed, we have a tentative date of 12/31/24 to receive.
2100668	B-43969	Whitehead, Chad	I 64 EBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay	Complete	Complete	N/A	On Going	On Going		12/10/2025		In design development. Initial field check to be held on March 21, 2023. <b>Stage 2 design has been submitted.</b>
2100669			I 64 WBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay				On Going					
2100717			I 64 EBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay				On Going					
2100718			I 64 WBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay				On Going					
2100044	R-44013	Hill, Luke	SR 62 (Morgan Ave.) At Boeke Road, 1.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes	Complete	2/15/2024	N/A	On-Going	On-Going		3/11/2026		In design development. Initial Field Check was held in February. Utility coordination is ongoing, while Stage 1 plans are being designed.
2100051			SR 62 At Stockwell Road, 2.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes				On-Going					



Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2200688	B-44512	Risse, Dakota	SR 61 00.21 miles S of SR 68	Bridge Thin Deck Overlay	Complete	On-Going		On-going	On-Going		7/8/2026		In stage 1 design development
2200714			I 64 EB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay				On-going					
2200715			I 64 WB over Indiana Southern RR 03.00 miles W of SR 61	Bridge Thin Deck Overlay				On-going					
2200649	B-44508	Hill, Luke	US 41 NB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement	Complete	N/A	N/A	On-going			9/2/2026		Hydraulic Assessment is currently in review at INDOT. Currently working on Stage 1 plan development. Going to be bundled with US 41 Rubblization project.
2200650			US 41 SB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement				On-Going					
2200978	R-44501	Risse, Dakota	SR 61 From SR 66 to E Jct with SR 62	Concrete Pavement Restoration (CPR)	Complete			On-Going	On-Going		9/2/2026		Waiting on Notice to Proceed for the Designer
2200037	R-44499	Hill, Luke	US 41 0.66 miles S. of SR 57 at St. Petersburg Rd	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		9/15/2027		Kick-Off Meeting Held in November, Early Development for Stage 1 plans and Utility Coordination Meetings are on On-Going and Survey is being completed. <b>Stage 1 plans will be completed by late fall, with a preliminary field scheduled for sometime this winter. Waters report was submitted and approved.</b>
2200040			US 41 At SR 57 Intersection	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		1/16/2030		Kick-Off Meeting Held in November, Early Development for Stage 1 plans and Utility Coordination Meetings are on On-Going and Survey is being completed. <b>Due to shifting Safe Program prioritization Project letting was moved to 1/16/2030. Stage 1 plans are on-going, survey is getting completed.</b>
2200044			US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		11/15/2028		Kick-Off Meeting Held in November, Early Development for Stage 1 plans and Utility Coordination Meetings are on On-Going and Survey is being completed. Met with the Evansville Airport to discuss plans and Right-of-Way. <b>Held meeting with stakeholders across the airport to discuss the traffic flow and maintenance of traffic issues. Due to shifting Safe Program prioritization Project letting was moved to 11/15/2028</b>
2200518	R-44505	Hill, Luke	I 64 From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	Small Structures & Drains Construction	Complete	Complete	On-Going				11/5/2026		Scoping meeting was held on 3/6/2023. <b>Continuation of Stage 1 designing with Hydraulics being investigated. Preliminary Field Check will be held in the fall.</b>
2200972	R-44506	Hill, Luke	I 64 From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Slide Correction	Complete	Complete	On-Going				12/9/2026		Holding scoping meeting 5/8/2023. <b>Preliminary Field check held on May 29th. Stage 1 plans being developed.</b>
2200684	B-44509	Sturgeon, Clancy	SR 57 01.08 miles S of I-69	Bridge Rehabilitation Or Repair	Complete	On-Going		On-Going	On-Going		1/13/2027		Working on Stage 2 Design Plans
2200038	R-44500	Risse, Dakota	SR 66 2.23 miles W of SR 65 at University Parkway Intersection	Intersection Improvement	On-Going						2/10/2027		NTP to be received soon


Non-italicized dates reflect the completion date for the activity.  
Italicized dates reflect anticipated completion dates for the activity, where appropriate.



Seyed Shokouhzadeh  
Executive Director

**TO:** Policy Committee Members  
Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director

**RE:** CY 2024 Call for Projects: Indiana LPAs (Informational) 

**DATE:** July 3, 2024

## **FY 2031 and Beyond Notice of Funding Availability for Indiana LPAs CY 2024 Call for Projects**

The Evansville Metropolitan Planning Organization (EMPO) will begin accepting applications for federal funding from Indiana LPAs **starting July 10, 2024**. Funds awarded will cover construction only and will be programmed for EMPO fiscal years 2031 and beyond. **Project applications are due Friday, July 26, 2024.**

Any project, regardless of anticipated FHWA funding source, is eligible for submission. Projects eligible for Surface Transportation Block Grant (STBG) funds, Transportation Alternative (TA) funds, Congestion Mitigation and Air Quality (CMAQ) funds, Highway Safety Improvement Program (HSIP) funds and Carbon Reduction Program (CRP) are eligible for consideration during this call.

Eligible applicants include local jurisdictions in the Evansville Urbanized Area in Vanderburgh and Warrick counties. Certain federal requirements must be satisfied in order for a project to be eligible for funding. Questions regarding these requirements may be directed to the EMPO.

The Call for Projects application, along with the accompanying Reference Guide and Budget Spreadsheet, will be available on the EMPO website **starting July 10, 2024**:  
<http://www.evansvillempo.com/CallForProjects2024.html>.

For this Call for Projects cycle, the application will be completed and submitted through an online portal. The Budget Spreadsheet is provided on the Call for Projects website for download as an Excel file. This should be completed and uploaded directly into the application. A Letter of Financial Commitment is required with the application and should also be uploaded directly into the application. Sample wording for this letter is included in the Reference Guide.

Once the application is complete and all supporting documentation is uploaded, the application will be submitted to the EMPO once the “submit” button is clicked.

Application questions may be directed to Erin Schriefer ([eschriefer@evansvillempo.com](mailto:eschriefer@evansvillempo.com)), and funding questions may be directed to Pam Drach ([pdrach@evansvillempo.com](mailto:pdrach@evansvillempo.com)) or by phone at 812-436-7833.

SS/es

Seyed Shokouhzadeh  
Executive Director

**TO:** Policy Committee Members  
Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director 

**SUBJECT:** FY 2024-2028 TIP Amendments

**DATE:** July 11, 2024

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments to the 2024-2028 Transportation Improvement Program (TIP). The first project listed, adding the Development of a Regional Safety Action Plan to the TIP, a public review and comment period was publicized for June 26 through July 10, 2024.

The second project listed, adding an INDOT project for Electric Vehicle Charging Infrastructure, is an emergency amendment request. The project is exempt from conformity, meaning the project will not cause a new negative air quality impact. The request was not received in time to include in the publicized public review and comment period.

The TIP Amendments are an action item for the July 11, 2024 Policy and Technical Committee meetings.

SS/PSD

Attachment



2024-2028 TIP Amendment: July 2024

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S ource	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
												All amounts in thousands			
KYTC	-	-	N/A	Development of a Regional Safety Action Plan	Henderson	Planning	SS4A	80/20	Add Project	2025	PE	\$0	\$216	\$173	\$43
	Includes Counties, Daviess, Hancock, Henderson, McLean, Ohio, Union, and Webster												\$0	\$0	
INDOT	45653	2400584	Various	Electric Vehicle Charging Infrastructure	Various	Other Type Project (Miscellaneous)	EVC-RAA	80/20	Add Project	2025	PE	\$0	\$153	\$122	\$31
	Funding: Electric Vehicle Charger Reliability and Accessibility Accelerator (EVC-RAA) Grant										CN	\$0	\$44	\$35	\$9

Seyed Shokouhzadeh  
Executive Director

**TO:** Policy Committee Members  
Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director 

**SUBJECT:** FY 2024-2028 TIP Modifications

**DATE:** July 3, 2024

The Evansville Metropolitan Planning Organization processed several modifications to the FY 2024-2028 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications are an informational item for the July 11, 2024 Policy and Technical Committee meetings.

SS/PSD

Attachment

2024-2028 TIP Modifications - FHWA

Date Processed	Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
														Total	Federal	State/Local
														All amounts in thousands		
5-Jun-24	INDOT	44971	2000129	SR 66	From 2.76 miles West of US 41 JCT.	Vanderburgh	Erosion Control	NHS	80/20	Revise Funding	2025	CN	\$520	\$625	\$500	\$125
															\$0	\$0
	INDOT	42653	1902845	I-64	Various Locations along I-64	Vanderburgh	Lighting installation /Maintenance	HSIP	90/10	Revise FY and Estimate	2024	CN	\$5,847	\$0	\$0	\$0
					Includes Des# 1902848, 2002551						2025	CN	\$0	\$5,862	\$5,276	\$586
	INDOT	45284	2301164	SR 161	Various Locations along SR 161	Warrick	Small Structure Replacement	NHPP	80/20	Add Project	2025	PE	\$0	\$2,300	\$1,840	\$460
					Grouped Project: Bridge, culvert and small structure preservation. Includes Des# 2301070								\$0	\$0	\$0	\$0
11-Jun-24	INDOT	45455	2400049	Various	Various locations in the Vincennes District	Various	Pavement Preservation	NHPP	80/20	Add Project	2025	CN	\$0	\$1,250	\$1,000	\$250
					Grouped Project: Pavement preservation.						2026	CN	\$0	\$250	\$200	\$50
	INDOT	45456	2400048	Various	Various locations in the Vincennes District	Various	Bridge Rehabilitation or Repair	NHPP	80/20	Add Project	2025	CN	\$0	\$1,000	\$800	\$200
					Grouped Project: Bridge, culvert and small structure preservation.									\$0	\$0	\$0
21-Jun-24	INDOT	45273	2301087	SR 161	From 2.63 mi N of SR 66 to 3.48 mi N of SR 68	Warrick	Bike/Pedestrian Facility	NHPP	80/20	Add Project	2025	PE	\$0	\$767	\$614	\$153
					Grouped Project: Bicycle / Pedestrian Facilities								\$0		\$0	\$0
3-Jul-24	INDOT	45265	2201275	I-69	Evansville Welcome Center	Vanderburgh	Rest Area Modernization	NHPP	100	Revise Funding and FY	2026	RW	\$2,000	\$401	\$401	\$0
											2028	RW	\$0	\$7,006	\$7,006	\$0
											2028	CN	\$43,273	\$0	\$0	\$0
	INDOT	40551	1700170	Various	Various locations in the Vincennes District	Various	Small structure replacement	STBG	80/20	Add Des#s & Revise Funding	2025	CN	\$4,932	\$5,932	\$4,746	\$1,186
					Add Des# 1900115, 2001938. Includes Des# 1701058, 1702071, 1702072, 2001942										\$0	\$0