



TO: Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director 

DATE: March 5, 2026

The Technical Committee meeting is scheduled for **Thursday, March 12, 2026 at 10:00 a.m. in Room 318 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

AGENDA

- 1. Roll Call**
- 2. Election of Chair and Vice-Chair**
- 3. Approval of Minutes**
- 4. Old Business**
 - a. Project Update
- 5. New Business**
 - a. 2026-2030 Transportation Improvement Program (TIP) Modifications (Informational)
 - b. 2026-2030 Transportation Improvement Program (TIP) Amendments (Approval Requested)
 - c. 2026 Transit Targets (TAM & PTASP) (Approval Requested)
- 6. Other Business**
- 7. Public Comments**
- 8. Upcoming Dates**

CY 2026 EMPO Technical Meetings: March 12, May 14, July 9, September 10, November 12, 2026
- 9. Adjournment**

SS/KA

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at jscott@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.



**EVANSVILLE METROPOLITAN PLANNING ORGANIZATION
TECHNICAL COMMITTEE MINUTES**

**Regular meeting held at 10:00 a.m. in Room 318
Civic Center Complex – Administration Building
Evansville, Indiana**

January 8, 2026

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at www.evansvillempo.com.

1. ROLL CALL

Members Present:

Technical Members	Organization	In Person	Webex/ Phone
Dakota Risse	INDOT	X	
Mike Labitzke	City of Evansville, Engineer	X	
David Broderhausen	INDOT		X
Karen Brooks	Easterseals Rehabilitation Center		X
Duane Decker	INDOT		X
Bradon Downing	BF+S Civil Engineering		X
Nate Hahn	Evansville Regional Airport		X
Nick Hall	KYTC		X
Shawn Hayden	Eastland Mall		X
Chai Mamidala	SJCA		X
John Petkovsek	David Matthews Appraisals		X
Jonathan Siebeking	METS		X
Lorie Van Hook	Evansville Trails Coalition		X
Jessica Waddle	KYTC		X
Thomas Witt	KTYC		X
Crystal Windhaus	HART		X

Evansville MPO Staff Present:

EMPO Staff	In Person	Webex/ Phone
Seyed Shokouhzadeh	X	
Pam Drach	X	
Kari Akin	X	
Matt Schriefer	X	
Erin Schriefer	X	
Amir Varshochi	X	
Jennifer Scott	X	
Lorenzo Marsh	X	
Cory Marshall	X	

Nate Hahn directed the meeting.

2. APPROVAL OF MINUTES

Lorie Van Hook made a motion for approval and Shawn Hayden seconded the motion; motion carried.

3. OLD BUSINESS

a. Project Update – presented by Pam Drach

Project	Description	Most Current Status Information
Vanderburgh County		
Oak Hill Rd: Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	Project is currently out for bid; bid opening is January 14; the interlocal agreement with EWSU is being drafted.
Wimberg Rd: Bridge over Locust Creek	Bridge replacement	Right of way offers are still pending on all three parcels; they have all been submitted to the attorneys to determine if settlements can be reached or if they will have to be condemned; utility coordination is continuing.
Warrick County		
Epworth Rd Phase 1: Tecumseh Dr to south of SR 66	Road widening with bike and pedestrian accommodations	Offers have been extended on 17 of the 25 parcels with 3 offers accepted.
Epworth Rd Phase 2: SR 662 to Tecumseh Dr	Road widening with bike and pedestrian accommodations	The draft Early Coordination Letter and Cemetery Development Plan was submitted and reviewed by INDOT Cultural Resources Office. The consultant addressed the comments received and resubmitted the document on 12/3/25.

INDOT Updates – presented by Dakota Risse

Contract	Project	Description	Most Current Status Information
INDOT			
R-44898	SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement	Lane restrictions still in place at Burkhardt and Cross Pointe; construction is still on-going.
	SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement	
	SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement	
	SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement	
R-42287	SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement	The work on the pedestrian bridge between Lemke and St Joe is on-going.
	SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement	
	SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement	
	SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 3.92 mi W of S Jct US-41 (Ingle Ave)	Road Reconstruction (3R/4R Standards)	
	SR 62 From 8.56 mi W US 41 to 4.59 mi W of US 41 (East of Posey/Vanderburgh Count Line to Rosenberger Rd)	Rubblize PCCP & HMA Overlay	
	SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement	
B-44147	SR 62 over HARPER DITCH, 01.78 E US 41	Substructure Repair And Rehabilitation	Construction is continued and should be about done.
R-45152	SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	Pavement Replacement	Final Tracings have been sent to Central Office; waiting on letting. Utility relocations are on-going.
	SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement	
	SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement	
R-44506	I 64 From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Slide Correction	Continuing work on Stage 3 submittal.
R-44013	SR 62 (Morgan Ave.) At Boeke Road, 1.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes	Held a meeting internally with INDOT to discuss plans for moving forward with intersection improvements.
	SR 62 At Stockwell Road, 2.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes	
	SR 62 SR 62 Bridge over HARPER DITCH, 01.78 mi E US 41	Bridge Deck Overlay	

R-45274	From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. Coal Mi	Rubblize PCCP & HMA Overlay	Work has continued on plan developments for the next stage submittal date.
	From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. Coal Mi	Small Structures & Drains Construction	
	US 41 NB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement	Work is continuing on Stage 2 development.
	US 41 SB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement	
R-45295	SR 66 From 1.81 mi E of US 41 to 1.91 E of US 41 (EB)	Bike/Pedestrian Facilities	Working on getting approval from the Technical Advisory Committee to be sure everything is ADA compliant. Continued work on environmental and right of way. Right of way has moved to appraising.
R-44499 (Des# 2200037)	US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement	Work is continuing on Stage 2 design.
R-44500	SR 66 2.23 miles W of SR 65 at University Parkway Intersection	Intersection Improvement	Stage 1 is in process.
	SR 57 3.36 mi S of I-69 (N. Green River Rd. Intersection)	Intersection Improvement	Stage 1 is complete and moving to Stage 2 deliverables.
	SR 57 3.36 mi S of I-69 (N. Green River Rd. Intersection)	ADA Sidewalk Ramp Construction	
R-39923	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Working on Stage 3 deliverables.
R-45762	I 69 From Jct. SR 66 to I-64	Concrete Pavement Restoration (CPR)	INDOT held an initial field check on the bridge projects as of 12/17/2025.
R-45795	US 41 1.09 mi N of I 69 interchange (Covert Ave)	Intersection Improvement	Survey is on-going.
R-44499 (Des# 2200044)	US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement	Currently reviewing different designs for this intersection due to increased costs and lower budgets.
R-46317	Walnut St. and Lincoln Ave and Bellemeade Avenue in Evansville	Intersection Improvement	Working through initial decisions on limits of the project and alternatives.

Shawn Hayden made mention of the comment he made before the holidays about being aware of the holiday shopping traffic on the Lloyd at Burkhardt and Cross Pointe. He mentioned that around a week before Christmas, the Lloyd was narrowed down to two lanes going east and created more congestion at prime shopping time. He asked for those working on the project to be mindful of these things as they continue construction. He also asked if he could get more information about the intersection at Stockwell and Morgan.

This item was informational and did not require committee action.

4. NEW BUSINESS

a. 2023-2030 TIP Modifications – presented by Pam Drach

The Evansville MPO modified the FY 2026-2030 Transportation Improvement Program with the following:

Date Processed	Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
														Total	Federal	State/Local
All amounts in thousands																
17-Nov-25	INDOT	44982	2300665	Various	Various locations in the Vincennes District <small>Grouped Project: Signing, marking, striping and rumble strips</small>	Various	Raised Pavement Markings, Refurbish	HSIP	90/10	Add Project	2027	CN	\$0	\$2,000	\$1,800	\$200
	INDOT	46482	2501126	Various	Various locations in the Vincennes District <small>Grouped Project: Bridge, Culvert and Small Structure Preservation</small>	Various	District Wide Bridge Maintenance	BR	80/20	Add Project	2027	CN	\$0	\$1,000	\$800	\$200
	INDOT	46483	2501127	Various	Various locations in the Vincennes District <small>Grouped Project: Pavement Preservation</small>	Various	Pavement Other (Patching)	NHPP	80/20	Add Project	2027	CN	\$0	\$1,000	\$900	\$200
	KYTC	-	02-942.00	KY 351	Curve signing from MP 6.800 to 12.891 <small>Grouped Project: Highway Signage</small>	Henderson	Highway Signing	HSIP	90/10	Add Project	2026	CN	\$0	\$128	\$115	\$13
18-Dec-25	INDOT	46142	2002519	SR 62	Pigeon Creek Bridge, 2.45 miles west of US 41 <small>Includes Des# 2100044 (at Boeke Rd), 2100051 (at Stockwell Rd), 2300807 (Over Harper Ditch)</small>	Vanderburgh	Bridge rehabilitation or repair	BR	80/20	Revise FY and Funding	2028	CN	\$2,900	\$0	\$0	\$0
	INDOT	44013	2100044	SR 62	Various locations <small>Includes Des# 2100044 (at Boeke Rd), 2100051 (at Stockwell Rd), 2300807 (Over Harper Ditch)</small>	Vanderburgh	Intersection improvement with added turn lanes	STBG, HSIP	80/20	Revise Funding	2026	RW	\$450	\$791	\$633	\$158
	INDOT	45274	2301147	US 41	3.3 miles N SR 57 to 0.85 mi S SR 168 <small>Includes Des#2301147, 2301093, 2200649, 2200650, 2500077, 2500089, 2500826, 2500827, 2500828, 2200033, 2501080, 2501081, 2501082, 2501079, 2500089</small>	Vanderburgh	Rubblize PCCP & HMA Overlay	NHPP, HSIP	80/20	Revise Funding	2026	PE	\$4,600	\$5,250	\$4,200	\$1,050
	INDOT	44500	2301075	Various	Various Locations <small>SR 66, 2.23 miles W of SR 65 (University Parkway) & SR 57, 3.36 mi S of I-69 (N. Green River Rd). Includes Des# 2301075, 2200038, 2400696</small>	Vanderburgh	Intersection improvement projects	NHPP, HSIP	80/20	Revise Funding	2027	RW	\$0	\$250	\$200	\$50
	INDOT	46286	2500772	US 41	Over UNT, 0.08 mi N of Jct. SR 57 <small>Grouped Project: (Bridge, Culvert and Small Structure Preservation) Includes Des# 2500772, 2500773, 2500775</small>	Vanderburgh	Small structure replacement	BR	80/20	Add Project	2026	PE	\$0	\$1,700	\$1,360	\$340
	INDOT	46076	2401846	Various	Various locations <small>Grouped Project: (Signing, marking, striping and rumble strips) Includes Des# 2401846, 2401847, 2401848, 2401849, 2401850, 2401851</small>	Various	Signing installation/repair	HSIP	80/20	Add Project	2028	CN	\$0	\$3,875	\$3,100	\$775
	INDOT															

b. 2026-2030 TIP Amendments – presented by Pam Drach

The Evansville MPO amended the FY 2026-2030 Transportation Improvement Program with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
All amounts in thousands															
INDOT	46488	2501051	I-64	From 1.91 mi W of SR 161 to 0.79 mi E of US 231 <small>Includes Des# 2501051, 2501068</small>	Warrick	HMA Overlay, Preventative Maintenance	NHPP	80/20	Add Project	2027	PE	\$0	\$2,900	\$2,320	\$580
INDOT	45926	2401393	SR 61	Intersection with Roeder Rd, 4.62 mi S of SR 62 <small>Includes Des# 2401393, 2401394</small>	Warrick	Intersection improvement with added turn lanes (RCI)	HSIP	90/10	Add Project	2026	PE	\$0	\$1,616	\$1,454	\$162
										2027	RW	\$0	\$350	\$315	\$35
										2028	PE	\$0	\$200	\$180	\$20
										2029	CN	\$0	\$6,500	\$5,850	\$650

David Broderhausen made a motion for approval and John Petkovsek seconded the motion; motion carried.

c. 2026 Title VI Goals and Accomplishments Report – presented by Jennifer Scott

At the beginning of each year, the Evansville MPO develops a list of Title VI accomplishments from the prior year and Title VI goals for the upcoming year. These goals and accomplishments include completed and upcoming trainings and workshops, updates to Title VI documents and surveys, and the total number of Title VI complaints from the previous year.

The complete list forms the annual Title VI Goals & Accomplishments Report. This report will be added to the appendices of the *Title VI Implementation Plan & Limited English Proficiency Plan*.

This item was informational and did not require committee action.

5. OTHER BUSINESS

None.

6. PUBLIC COMMENTS

Seyed informed the group that in November, he announced to the Policy Committee that he is retiring, and that March 31, 2026 will be his last day. He thanked everyone on the Technical Committee for working with the MPO over the years and expressed that it was a pleasure and honor working with everyone. Nate Hahn congratulated Seyed and asked if there was a replacement. Seyed explained that at the same November Policy Committee meeting, the committee voted to have Pam Drach take over. Nate Hahn congratulated Pam for her new role, and once again congratulated Seyed on his retirement.

7. UPCOMING DATES

- CY 2026 EMPO Technical Meetings:
 - March 12
 - May 14
 - July 9
 - September 10
 - November 12

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Third Street: from Court St to Parrett St	Road reconstruction with multi-modal improvements.	Complete	Ongoing							Preliminary Engineering (PE) contract awarded to VS Engineering. NTP has been issued to VS and survey is underway.
Vanderburgh County	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	Complete	5/1/24	Complete	Complete	1/14/26	Ongoing	Work on early design is underway. Consultant is working on Stage 2 plans and utility coordination. The IDEM Section 401 General Water Quality Certificate was approved on 3/7/24. The Corps of Engineers permit application was submitted on 3/1/24. Hearing certification received from INDOT. Environmental document resubmitted to INDOT after addressing comments. Utility coordination is nearing completion. Right-of-way acquisition complete. Project was let for bid on 1/14/26. The contract has been awarded to Blankenberger Brothers, Inc. in the amount of \$9,756,450. The preconstruction meeting will be held on March 11. Right-of-way clearing has started.
	Petersburg Rd from Clubhouse Dr to Boonville New Harmony Rd	Road reconstruction with multi-modal improvements.	Complete								The County is currently working on updating the scope of the Structurepoint contract so that it matches the new project schedule.
	Wimberg Rd Bridge over Locust Creek	Bridge replacement	6/1/23	8/2/24	Complete	Ongoing	Ongoing				PE contract awarded to Beam Longest and Neff. Notice to Proceed given 6/1/23. The hydraulic analysis was completed and the alignment was set to allow phased construction at the site. The structure, size and type study is underway to determine the most cost effective structure. Center Point Gas to proceed with acquiring a utility easement. Comments on the environmental document have been addressed and the document resubmitted to INDOT. Adjustments to the r/w limits are being evaluated to avoid conflicts with a gas monitoring valve on the landfill parcel. Adjustments are also being evaluated to reduce the r/w acquisition on the other parcel being acquired for this project. The right-of-way negotiations are continuing on two parcels. Payment has been issued for the one parcel that was secured. Utility work plans have been submitted. Public involvement has been certified.
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	Complete	Complete	7/10/24	Ongoing	Project was let for bid on July 10 with an apparent low bid of \$8.82M received from Blankenberger Brothers Inc. Right-of-way clearing underway. Utility relocation ongoing. Tree clearing, stump work, complete. Water main relocation complete. Mainline work ongoing from Bell Rd to Coal Mine Rd.
	Epworth Rd Phase 1: from Tecumseh Dr to south of SR 66	Road widening with bike and pedestrian accommodations	7/26/22	9/18/24	5/2/25	8/7/25	Ongoing				PE contract awarded to Lochmueller Group. A kick-off meeting was held on October 11, 2022. Draft Traffic Study, Hydraulic Study, and Archeology Study completed. Preliminary Field Check held Sept 18, 2024. Public information meeting held 1/22/2025. Environmental document Public Involvement Certification received and Final CE submitted for approval on 05/29/25. R/W Engineering is ongoing and anticipated to be completed in July 2025. Environmental document approved. Utility coordination is ongoing. Offers have been extended on 21 of the 25 parcels with 14 offers accepted. Stage 3 design on-going.
	Epworth Rd Phase 2: from SR 662 to Tecumseh Dr	Road widening with bike and pedestrian accommodations	4/7/25	Ongoing		Ongoing					Request for Proposals for preliminary engineering posted with responses due Nov 12, 2024. PE contract awarded to Lochmueller Group. Notice to proceed issued 4/7/25. Initial Section 106 coordination with Archeologist and Historian is underway. The Draft Early Coordination Letter and Cemetery Development Plan was submitted and reviewed by INDOT Cultural Resources Office. The Consultant addressed the comments received and resubmitted the document on 12/3/25. The Archaeological Work Plan was submitted to and reviewed by INDOT Cultural Resources Office. The Consultant addressed the comments received and resubmitted the document on 2/4/26.
	Oak Grove Rd Phase IV: From SR 261 to Anderson Rd	Road widening with bike and pedestrian accommodations	1/10/24	1/28/25	Ongoing	Ongoing					PE contract awarded to Lochmueller Group. Notice to Proceed with design issued to the Consultant 1/10/24. Topography survey nearing completion. Subsurface utility engineering to begin in May. PE and environmental tasks started. Utility engineering is ongoing. Preliminary Field Check held 1/28/25. Geotech field investigation started 2/3/25. MPPA submitted to INDOT for review and concurrence. Public Information Meeting held August 7th. Design revisions are being considered based on feedback received at the meeting. Utility coordination ongoing. RW Services Contract and Amendment for RW Engineering have been executed.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded Projects: Kentucky

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
KYTC	Watson Lane from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	Ongoing				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. Utility agreements are in place and the utility plans have been requested and are due for submittal in October. RW acquisition process underway with offers being made.
	KY 2183 and KY 1539	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative. The County is reviewing low volume roundabout design options for potential impacts to the utilities at the intersection, particularly impacts to the gas line. Additional options were discussed during a KYTC/LPA/MPO meeting in August. Further discussions are needed to determine the viability of the options.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded INDOT Projects in MPO area

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information						
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction							
1900268	R-44898	Bullock, Matthew	SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement	Complete	3/9/2022	8/1/2022	On Going	On Going	Complete	1/18/24	On going	Contract was awarded to JBI for \$35,498,919.88. Pre-Construction meeting held 2/22/24. Stockwell was completed and open to the public in June 2025. Contractor is working on Pre-phase work in the center of the Lloyd at Burkhardt. Southside, Eastbound lane of the Lloyd will be closed soon for approx. 4 months. During this closer Right turns onto and off of the Lloyd from Burkhardt & Cross Pointe will be periodically restricted. Lane restrictions in place at Burkhardt, Two week notice for right turn closure and lane restrictions at Crosspointe went out 9/4. Added epoxy pavement marking to Stockwell to improve visibility, will also add Temp Raised pavement markings. In Phase 2 MOT. Working on overhead wiring for traffic signals. Working on pavement removal and subgrade treatment.						
1900292			SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement				On Going	On Going										
1900317			SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement				On Going	On Going										
2000217			SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement				On Going	On Going										
1702066	R-42287	Bullock, Matthew	SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement	Complete	Complete	Complete	On Going	Complete	Complete	3/27/24	On-Going	Project was awarded to Ragle and E&B Joint Venture for \$142,459,537.95, Asphalt was the winning pavement type. Pre-Construction Meeting was scheduled for 5/2/24. Demo of Railroad bridge is ongoing. Contractor is installing T-Wall at Carpenter Creek Bridge. Roadway foundation earthwork is ongoing. Open Graded Asphalt, the base layer is being placed on mainline pavement. Middle Mount Vernon Rd north of the Lloyd will close 7/7 for 14 days. Boehne Camp Rd north of the Lloyd will close 7/14 for 30 days. Beams have been set at Tekoppel & Carpenter Creek Bridges. Work on walls at CSX bridge is ongoing, plan to place beams 10/2. Will move traffic West of Red Bank to the north side (Westbound lanes) on or after 9/8. Work on Pedestrian bridge between Lemke and St Joe will begin second week in October, some pre-phase work will start week of 9/8. Working on bridge foundations. Pavement work will restart when the weather breaks.						
1900262			SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement				On Going											
1900264			SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement				On Going											
1900308			SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 3.92 mi W of S Jct US-41 (Ingle Ave)	Road Reconstruction (3R/4R Standards)				On Going											
2001917			SR 62 From 8.56 mi W US 41 to 4.59 mi W of US 41 (East of Posey/Vanderburgh Count Line to Rosenberger Rd)	Rubblize PCCP & HMA Overlay				On Going											
2100041			SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement				On Going											
2001912	R-43248	Sturgeon, Clancy	I 64 From 0.5 mi E of US 41 to 0.41 mi E of I-69	HMA Overlay, Preventive Maintenance	Complete	Complete	N/A	Complete	N/A	Complete	1/15/25	On-Going	Still actively in construction. Most paving is completed. Will have to wait until warmer weather to finish gore area traffic markings, raised pavement markings and weigh station work. Other than that it is open to traffic. No new updates.						
2002368	B-43231	Brazinsky, Gregory	I 69 NB RAMP TO SR 57 over I-69 NB/SB, 02.41 S I-64	Bridge Painting	Complete	Complete	Complete	Complete	Complete	Complete	Complete	On-Going	Pre-Final Scheduled for Jan 7 2026						
2200910			I 69 01.55 N SR 66	Bridge Painting				Complete											
2200911			I 69 01.55 N SR 66	Bridge Painting				Complete											
2201132	R-44695	Hill, Luke	SR 68 From 1.2 mi E. US 41 to 4.0 mi W. of SR 61 intersection on SR 68 (RPs 23.2, 31.59 and 31.79)	Small Structures & Drains Construction	Complete	Complete	N/A	Complete	On Going	Complete	3/12/25	On-Going	Construction is on-going, Replacing pipes on SR 68, short road closures are in place.						
1701058	R-40551	Risse, Dakota	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/2018	8/15/2019	N/A	All approvals done by 9/2/2020	On Going	Complete	3/12/25	On Going	Letting moved to 2/12/2025 due to Environmental delay on the contract. Pre-construction meeting held on 4/29/2025 to talk about on-going utility issues and construction schedule. Construction and utility re-locations are on-going. Construction is on going on Des. 1900115 outside of Tennyson. This bridge is now closed.						
1700170			SR 161 10.46 miles N Jct SR-66	Small Structure Replacement															
1702071			SR 62 04.79 mile E SR-61	Small Structure Replacement															
1702072			SR 62 3.88 mile E, W Jct SR-161	Small Structure Replacement															
2001938			SR 261 over UNT, 3+70 N JCT SR 66	Small Structure Replacement with Bridge										Complete	Complete	N/A	On Going	On Going	Complete
1900115			SR 161 Over Coles Creek, 0.69 mi N SR-62	Replace Superstructure										Complete	Complete	Complete	On Going	N/a	Complete
1902739	B-44147	Hill, Luke	SR 62 over HARPER DITCH, 01.78 E US 41	Substructure Repair And Rehabilitation	Complete	Complete	N/A	On-Going	Complete	On-Going	5/7/25	On Going	Construction was paused due to lack of permits, but now in process and will be completed in the next couple of weeks.						
2100633	B-43972	Lyle, Rachel	SR 61 over CARTER-TRAYLOR DITCH, 00.08 E SR 261	Bridge Thin Deck Overlay	Complete	Complete	Complete	Complete	N/A	Complete	9/10/25		Bid awarded to E & B Paving LLC. Awaiting Pre-Construction meeting invitation. Pre-Construction meeting is scheduled for March 3rd. Tentative schedule for this project is 5/1/26 - 8/30/2026.						
2100634			SR 61 over CYPRESS CREEK, 00.19 E SR 261	Bridge Thin Deck Overlay				Complete											
2401734	B-46016	Thomas, Michael	I 69 NB and SB .41 miles S of SR 62	Bridge Maintenance and Repair	Complete	Complete	Complete	Complete	N/A	Complete	9/10/25		Project awarded to Ragle. Pre-Construction meeting will be scheduled soon.						
2100812	R-43982	Sturgeon, Clancy	SR 66 over UNT, 1.45mi E JCT SR 65	Small Structure Pipe Lining	Complete	Complete	N/A	Complete	Complete	Complete	11/13/25		Received Final Tracings Files from Designer, waiting to be reviewed. All files are with Central Office. With Contracts-waiting for Letting on 11/13/25. Has been awarded to E&B Paving, but Pre-Construction meeting will not be until late winter/early Spring. Work likely will not start until HMA plants fire back up next Spring. Pre-Construction Meeting scheduled for 3/9/26. Tentative Schedule for this project is 6/8/26 - 7/1/26						

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2100260	R-43982	Sturgeon, Clancy	SR 57 From 1.32 N. US 41(End of Concrete) to S. Jct. of I 69 (end of Asphalt)	HMA Overlay, Preventive Maintenance	Complete	Complete	N/A	Complete	Complete	11/13/25		Received Final Tracings Files from Designer, waiting to be reviewed. All files are with Central Office. With Contracts-waiting for Letting on 11/13/25. Has been awarded to E&B Paving, but Pre-Construction meeting will not be until late winter/early Spring. Work likely will not start until HMA plants fire back up next Spring. Pre-Construction Meeting scheduled for 3/9/26. Tentative Schedule for this project is 7/8/26 - 10/30/26	
2002063	B-43235	Lyle, Rachel	SR 68 over MILL CREEK, 00.26 E SR 61	Bridge Replacement	Complete	Complete	Complete	Complete	Complete	11/13/25		Bid awarded to Ragle construction. Awaiting Pre-Construction meeting. Pre-Construction meeting held on Tuesday, February 3rd. Tentative schedule for this project is 6/1/2026 - 9/1/2026.	
2100668	B-43969	Risse, Dakota	I 64 EBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay	Complete	Complete	N/A	Complete	N/A	Complete	12/10/25	Change management request submitted due to lack of funds. Waters of the US report completed. Stage 3 Review Completed on 2/19/25. Final field check held in June. Awarded to E & B paving. Pre-construction meeting held on 02/26/2026. Construction to begin roughly on 03/09/2026.	
2100669			I 64 WBL over CR 100 W, 01.92 E SR 61	Bridge Deck Overlay									Complete
2100717			I 64 EBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay									Complete
2100718			I 64 WBL over TRIB. OF COLES CREEK, 06.74 E SR 61	Bridge Deck Overlay									Complete
2301254	R-45152	Sprinkle, Emily	SR 62 from 3.92 mi W of S Jct US 41 (Ingle Ave) to 2.72 mi W of Jct US 41 (Wabash Ave)	Pavement Replacement	Complete	Complete	Complete	Complete	Complete	Complete	2/11/26	New Contract, separated Des from the larger Lloyd project R-42287 to allow for Utility Relocations. Public Hearing held 9/26/23. Working to determine lighting locations with City of Evansville. Working on Stage 3 plans, revising utility agreements, and finalizing utility conflicts. Stage 3 has been submitted. Getting pot holes to locate AT&T. Final Field Check was held, working through a couple utility conflicts and gather the last few utility workplans. Final Tracings files have been uploaded and are under review. Utility relocations are ongoing. Final Tracings have been sent to Central Office, waiting on letting. Utility relocations on-going. Waiting for Notice to Proceed be issued to contractor.	
1900263			SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement									
2000187			SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement									
2200518	R-44505	Robbins, Stephen	I 64 From 3.32 miles E of SR 65 interchange to 1.69 miles W of SR 37 interchange	Small Structures & Drains Construction	Complete	Complete	Complete	On-Going	N/A	11/5/26		Working on stage 2 plans for 36 small structure and drain replacements along I-64. Working on scheduling a PFC. Archaeological investigation is completed and working Hydraulics Report. Should have environmental approval in the next 5 months or so. Utility notices are being delivered. Preliminary survey found recently worked on culvert and has been added to the scope. Currently working on Stage 3 documents.	
2200972	R-44506	Hill, Luke	I 64 From 0.82 miles E of SR 65 to 0.96 miles E of SR 65	Slide Correction	Complete	Complete	On-Going			12/9/26		Rlprap alternative is selected for the slide correction. Currently working on stage 2 plan design and should be submitted in the next month or so.th environmental document will be a CE-1, permit determination complete for 2400720, working on waters report. Field check was held in October where slide limits and riprap was finalized. Currently working on stage 3 documents.	
2100044	R-44013	Hill, Luke	SR 62 (Morgan Ave.) At Boeke Road, 1.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes	Complete	2/15/2024	N/A	On-Going	On-Going	2/10/27		Met with property owners to discuss concerns for businesses will hold a meeting with the engineers in the traffic department to discuss limits and design exceptions. Continue Stage 3 plans. The district approved Centerpoint work plan. HWC has requested from the other utilities. Right-of-Way: 2 parcels are now secured and 1 parcel at INDOT for review.	
2100051			SR 62 At Stockwell Road, 2.01 mi E of US 41	Intersect. Improv. W/ Added Turn Lanes				On-Going					
2300807			SR 62 SR 62 Bridge over HARPER DITCH, 01.78 mi E US 41	Bridge Deck Overlay				On-Going					
2301147	R-45274	Brazinsky, Gregory	From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. Coal Mi	Rubblize PCCP & HMA Overlay	Complete	On-Going	On-Going	On Going		8/11/27		Started Stage 2 development. Value Engineering meeting recommendations have been sent for approval, waiting on signatures.	
2500077			From 3.30 mi N SR-57 (0.20 mi N Boonville/New Harmony Road) to 0.85 mi S. SR 168 (0.20 mi N. Coal Mi	Small Structures & Drains Construction	Complete	On-Going	On-Going	On-Going			8/11/27		Stage 1 design plans are in development. Continued work on the following documents; Environmental, Right of Way, and Utilities.
2200649			US 41 NB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement	Complete	N/A	N/A	On-going	On-Going		8/11/27		Coordinated with Geotechnical Sub-consultant to submit Draft recommendations by the end of November. Started on Stage 2 Submission. Designed and submitted median drainage and culverts for side ditches. upcoming work Submit Stage 2 plans and documents. Coordinate supplement for median and side ditch culvert hydraulic design.
2200650			US 41 SB over Pond Flat Ditch 02.01 miles S of I-64	Bridge Replacement				On-Going					

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2301241	R-45295	Sprinkle, Emily	SR 66 From 1.81 mi E of US 41 to 1.91 E of US 41 (EB)	Bike/Pedestrian Facilities	Complete	Complete	Complete	On-Going			9/15/27		Notice to Proceed issued. Survey is complete, working on Red Flag Investigation and working on Stage 1 design. Stage 1 is complete, working on environmental field work and pedestrian maintenance of traffic options. Received Stage 1 comments back. Finalizing Right-of-Way limits and continued work on environmental. Preliminary Field Check was held, addressing comments. Working on getting approval from the Technical Advisory Committee to sure everything is ADA complaint. Continuing work on environmental. Right of way has moved to appraising. Stage 2 due mid May.
2200037	R-44499	Hill, Luke	US 41 0.66 miles S. of SR 57 at St. Petersburg Rd	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		9/15/27		Kick-Off Meeting Held in November, Early Development for Stage 1 plans and Utility Coordination Meetings are on On-Going and Survey is being completed. Stage 1 of plan design was submitted on 9/3/2024. Geotechnical investigation is completed. Right of way engineering has just started. Railroad coordination has started with the district and CSX and continued work on stage 2 design. Discussion took place about the new TaylorMade building that is being built on the northwest quadrant and should not affect the design at the intersection, but coordination has started.
2200038	R-44500	Risse, Dakota	SR 66 2.23 miles W of SR 65 at University Parkway Intersection □	Intersection Improvement	On-Going						9/15/27		NTP (Notice to Proceed) to be received soon. Scheduled an internal meeting talking about the Preliminary Plans. Working towards stage 1 plans to be complete in 02/2026.
2301075			SR 57 3.36 mi S of I-69 (N. Green River Rd. Intersection)	Intersection Improvement	On-Going							Stakeholder meeting held on 8/14/2025. Stage 1 plans have been turned in. Field Check held December 10th, 2025. Next meeting to be held will be the Traffic Management Plan meeting.	
2400696			SR 57 3.36 mi S of I-69 (N. Green River Rd. Intersection)	ADA Sidewalk Ramp Construction	On-Going							ADA ramps to be designed along with roundabout construction.	
2301164	R-45284	Hill, Luke	From 0.47 miles N of SR 68 to 1.93 miles S of SR 64	Small Structures & Drains Construction	Complete	Complete					9/15/27		Red Flag Investigation approved. The waters report is approved. The environmental document is in progress. Stage 1 comments being incorporated in design and were received on 1/14/2026. Utility Verification Notice sent on 12/19/25, received responses from all but one utility.
2200684	B-44509	Sturgeon, Clancy	SR 57 01.08 miles S of I-69	Bridge Rehabilitation Or Repair	Complete	Complete	N/A	On-Going	On-Going	9/20/27	1/12/28		Waiting on the Subsurface Utility Engineering to proceed with Utility Coordination. Continuing through the process of the Environment document. After a recent crash, INDOT has requested widening the existing structure to provide additional stopping sight distance and recovery which was outside the original scope. Supplemental submitted as this will make modifications to the Environmental document, the design and plans. No New Updates. Historic Bridge Alternative Analysis re-submitted to INDOT for review on 12/4/25
2500475	T-46548	Risse, Dakota	Various locations(Vanderburgh and Warrick Counties)	Traffic Signals Modernization	On-Going						2/9/28		Being designed in-house at Central Office.
1601011	R-39923	Hill, Luke	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete	Complete	None	CE1 9/17/2019	N/A		11/15/28		We just had a kick-off meeting to make sure everyone is on the same page and restarting all the coordinations (Railroad, Right of Way, and Utilities). Working on a "dummy" stage 2 submittal before jumping into Stage 3 design. Continued work on the scope and drainage of the project and discussion taking place about the current estimate of the project. Environmental meeting taking place in late March to discuss the scope of the project and potential level of the environmental document.
2401422	R-45930	Robbins, Stephen	From 4.3 mi W. SR 65 (Beginning of 4 Lane Section) to 2.11 mi E. SR 65	Small Structures & Drains Construction	Complete						11/15/28		Working on Survey. Notice to Proceed received on 12/31/25.
2401495	R-45762	Risse, Dakota	Concrete Pavement Restoration (CPR)	I 69 I 69 From Jct. SR 66 to I-64	Complete	On-Going							This project includes 8 bridge deck overlays and 14 small structures along I-69. We have had an initial field check on the bridge projects as of 12/17/2025. In the early stage of development, initial work on-going.
2401528	R-45795	Hill, Luke	US 41 1.09 mi N of I 69 interchange (Covert Ave)	Intersection Improvement	Complete	On-Going	On-Going	On-Going	On-going		2/14/29		Scoping meeting took place on April 24th to go over fees, and other contract information. Waiting on Notice to Proceed. Survey is about to commence. Kick-Off meeting
2401531													

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
2300710	R-45035	Sprinkle, Emily	SR 62 1.50 mi W of I-69 (Green River Rd.)	Other Intersection Improvement	Complete	On going					7/11/29		Waiting on Notice to Proceed. Held intimal field check and project kick off meeting. Finishing up survey and starting to put preliminary plans together. Preparing for preliminary geometric review .
2500772	B-46286	Lyle, Rachel	US 41 over UNT, 0+08 N JCT SR 57 Structure #: CV 041-082-09.04 NBL	Small structure replacement with bridge	On going						7/11/29		On February Ready for Proposals list. Scoring for this project has commenced. Letter of interest's submitted were from American Structurepoint, Burgess & Niple, BF&S, CDM Smith, Clark Dietz, & Resolution Group.
2500773			US 41 over UNT, 0+08 N JCT SR 57 Structure #: CV 041-082-09.04 SBL										
2500775			US 41 over UNT, 0+79 S JCT SR 57 Structure #: CV 041-082-08.17										
2500799	R-46290	Risse, Dakota	SR 66 SR 66 FROM .2mi W of SR 61 TO .2mi E of SR 61	Intersect. Improv. W/ New Signals	On-Going						7/11/29		DCCM has been chosen as designer. Waiting for Notice to proceed. Waiting final fee negotiations
2500800			SR 66 SR 66 at Bell Road in Evansville	Other Intersection Improvement	On-Going							DCCM has been chosen as designer. Waiting for Notice to proceed. Waiting final fee negotiations	
2500801			SR 62 SR 62 at Epworth Road in Evansville	Intersect. Improv. W/ New Signals	On-Going							DCCM has been chosen as designer. Waiting for Notice to proceed. Waiting final fee negotiations	
2500632	B-46288	Robbins, Stephen	SR 61 over CARTER-TRAYLOR DITCH, 0.08 N SR 62	Thin Deck Overlay	On-Going						7/11/29		Waiting for designer selection. Designing in-house with Mark Williams. Working on Stage 1 design.
2500633			SR 61 over CYPRESS CREEK, 3.10 N SR 62	Bridge Thin Deck Overlay									Waiting for designer selection. Designing in-house with Mark Williams. Working on Stage 1 design.
2500910	R-46328	Risse, Dakota	SR 261 From SR 66 to From 3.01 mi N. SR 66	HMA Overlay, Preventive Maintenance	On-Going						7/11/29		Being designed in-house at Vincennes. Early in design phase.
1802087	T-43506	Risse, Dakota	I 69 ITS-EXP CCTV/DMS from US 41 to SR 68	ITS Traffic Management Systems	On going						9/12/29		Waiting for a designer to be chosen
2002562			I 64 ITS-EXP CCTV/DMS from SR 65 to SR 161		On going								Waiting for a designer to be chosen
1802047	T-41768	Risse, Dakota	I 64 ITS-EXP CCTV/DMS from 3 miles W of SR 69 to 1 mile W of SR 62/64, Excludes Vanderburgh & Warrick Cos	ITS Traffic Management Systems	Complete						9/12/29		Working towards stage 1 submittal
2200044	R-44499	Hill, Luke	US 41 1.57 miles S of SR 57 At St. George Road	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		10/11/29		Kick-Off Meeting Held in November, Early Development for Stage 1 plans and Utility Coordination Meetings are on On-Going and Survey is being completed. Met with the Evansville Airport to discuss plans and Right-of-Way. Held meeting with stakeholders across the airport to discuss the traffic flow and maintenance of traffic issues. Project got moved back due to reshuffling taking place central office. New letting date is 10/11/2029. Stage 1 has been submitted and reviewed. Stakeholder coordination is on-going. Internal meetings to discuss the new preliminary alternative for confirmation.
2500657	B-46287	Robbins, Stephen	SR 162 over N&S RR, 01.62 E SR 62	Bridge Deck Overlay	On-Going						11/7/29		Waiting for designer selection. Scoring for designer is set up for April.
2500771			SR 62 over UNT, 2+98 E JCT SR 145	Small Structure Replacement with Bridge									Waiting for designer selection. Scoring for designer is set up for April.
2500774			SR 545 over , 6+78 S JCT SR 62	Small Structure Replacement									Waiting for designer selection. Scoring for designer is set up for April.
2500883			From 3.61 miles west of SR 161 to 3.22 miles west of SR 161	Small Structures & Drains Construction									Waiting for designer selection. Scoring for designer is set up for April.
2500885			From 0.5 Mi E of SR 145 to 0.15 Mi E of SR 37	Small Structures & Drains Construction									Waiting for designer selection. Scoring for designer is set up for April.
2500802	R-46285	Hill, Luke	SR 62 at Posey County Line Road	Intersection Improvement	On-going						12/12/29		Project is just getting started and waiting for Notice to Proceed. Scoping meeting took place on 3/2/2026.
2500798	R-46317	Hill, Luke	Walnut St. and Lincoln Ave and Bellmeade Avenue in Evansville	Intersection Improvement	Complete						1/16/30		Project just getting started. Scoping meeting was held in September to discuss limits of the project and to look at the different alternatives
2500823	T-45920	Sprinkle, Emily	SR 62 FROM 0.0 miles E of US 41 TO 1.0 miles E of US 41	Bike/Pedestrian Facilities	On-Going						1/16/30		Waiting on Consultant to be selected.
2200040	R-45412	Hill, Luke	US 41 At SR 57 Intersection	Intersection Improvement	Complete	N/A	On-Going	On-Going	On-Going		1/15/31		Working on lowering the cost of the project, no need for Right of Way acquisition nor any utility conflicts, putting together a traffic study to review to see if the alternative is feasible. Stage 1 plans were submitted in February and continued work on the environmental document.

Non-italicized dates reflect the completion date for the activity.
Italicized dates reflect anticipated completion dates for the activity, where appropriate.



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director 

SUBJECT: FY 2026-2030 TIP Modifications

DATE: March 5, 2026

The Evansville Metropolitan Planning Organization processed several modifications to the FY 2026-2030 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications are an informational item for the March 12, 2026 Policy and Technical Committee meetings.

SS/PSD

Attachment

2026-2030 TIP Modifications - FHWA

Date Processed	Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
														Total	Federal	State/Local
														All amounts in thousands		
9-Feb-26	INDOT	46526	2501053	SR 62	From 1.34 mi W to 8.45 miles E of Jct SR 69 (Posey County Line Road)	Various	Pavement Patching	NHPP	80/20	Add Project	2027	CN	\$0	\$3,000	\$2,400	\$600
					Grouped Project: (Pavement Preservation)											
	Vanderburgh	N/A	2300131	Various	Inspection of all county bridges over 20 ft. in length (152)	Vanderburgh	Bridge Inspections	STBG-B	80/20	Revise Funding	2026	PE	\$35	\$254	\$203	\$51
											2027	PE	\$219	\$57	\$46	\$11
											2028	PE	\$45	\$247	\$198	\$49
											2029	PE	\$192	\$58	\$46	\$12
Warrick	44747	2201249	Oak Grove Rd	SR 261 to Anderson Rd	Warrick	Road widening from 2 to 3 lanes, pedestrian facilities, and drainage improvements	STBG	80/20	Revise FY	2026	RW	\$1,900	\$0	\$0	\$0	
										2027	RW	\$0	\$1,900	\$3	\$1,897	
26-Feb-26	INDOT	46548	2500475	Various	Various locations in Vanderburgh and Warrick Counties	Various	Traffic signal modernization	HSIP	90/10	Add Project	2028	CN	\$0	\$2,325	\$2,093	\$233
					Grouped Project: (Traffic signal system improvements and lighting)											
	Warrick	46582	2501419	Various	Warrick County pavement marking initiative	Warrick	Pavement markings	HSIP	90/10	Add Project	2027	PE	\$0	\$210	\$189	\$21
					Grouped Project: (Signing, marking, striping and rumble strips)											
Warrick	46601	2501418	Various	Warrick County signing initiative	Warrick	Signing	HSIP	90/10	Add Project	2027	PE	\$0	\$110	\$99	\$11	
				Grouped Project: (Signing, marking, striping and rumble strips)												
Vanderburgh	46581	2501427	Darmstadt Rd	Bridge #400 over railroad, approx.1000ft N of Mt Pleasant Rd	Vanderburgh	Bridge rehabilitation or repair	STBG	-	Add Project	2027	PE	\$0	\$458	\$0	\$458	
				2028						RW	\$0	\$100	\$0	\$100		
				2030						CN	\$0	\$2,731	\$2,185	\$546		
Grouped Project: (Bridge, Culvert and Small Structure Preservation)																



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director 

SUBJECT: FY 2026-2030 TIP Amendments

DATE: March 5, 2026

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments to the 2026-2030 Transportation Improvement Program (TIP). A public review and comment period was publicized for February 24, 2026 through March 11, 2026. The TIP Amendments are an action item for the March 12, 2026 Policy and Technical Committee meetings.

SS/PSD

Attachments

2026-2030 TIP Amendments: March 12, 2026

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry Total	New TIP Entry		
													Total	Federal	State/Local
													All amounts in thousands		
Warrick County	45920	2401529	Various	Various Intersections in Warrick County	Warrick	Un-signalized Intersection Sign & Marking Visibility Imp	HSIP	90/10	Revise Funding	2026	CN	\$120	\$326	\$108	\$218
														\$0	\$0
Vanderburgh County	45747	2401372	Petersburg Rd	Club House Dr to Boonville New Harmony Rd	Vanderburgh	Road reconstruction	STBG	80/20	Revise FY	2026	PE	\$0	\$1,757	\$0	\$1,757
										2027	PE	\$1,757	\$0	\$0	\$0
										2028	RW	\$0	\$560	\$0	\$560
										2029	RW	\$560	\$0	\$0	\$0
										2030	CN	\$0	\$11,503	\$8,275	\$3,228
Evansville	45746	2401371	Third St	Court St to Parrett St	Vanderburgh	Road reconstruction	STBG, CMAQ	80/20	Revise FY	2026	PE	\$1,000	\$0	\$0	\$0
										2029	PE	\$0	\$1,000	\$0	\$1,000
										2028	RW	\$350	\$0	\$0	\$0
										2030	CN	\$17,160	\$0	\$0	\$0

2026-2030 TIP Amendments - Transit: March 12, 2026

Sponsor	Des#/ID#	Work Type	County	Description	Action	Fiscal Year	Funding Type	Current TIP Entry	New TIP Entry
								All amounts in thousands	
METS	N/A	Operating Assistance	Vanderburgh	Includes fixed route, ADA paratransit, and Microtransit	Revise Funding	2026	5307	\$0	\$225
						2026	PMTF	\$2,293	\$2,278
						2026	Local	\$4,500	\$5,102
METS	N/A	Capital Assistance	Vanderburgh	Includes preventive maintenance and other capital projects	Revise Funding	2026	5307	\$3,033	\$1,812
						2026	5339	\$262	\$0
						2026	Local	\$824	\$453
METS	N/A	Fixed Route Bus	Vanderburgh	Acquisition of fixed route transit bus(es)	Add Funding	2026	5307	\$0	\$1,141
						2026	5339	\$0	\$23
						2026	Local	\$0	\$291
METS	N/A	Paratransit Bus	Vanderburgh	Acquisition of paratransit bus(es).	Add Funding	2026	5339	\$0	\$220
						2026	Local	\$0	\$55



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, EMPO Executive Director

SUBJECT: 2026 Transit Targets (TAM & PTASP)

DATE: March 4, 2026

Background:

The MPO gathered data from METS to calculate the end of the previous year Performance Metrics and set the end of the current year Targets. Although not required, the MPO also calculates Performance Metrics and sets Targets for the non-profit vehicles. With your approval of these Targets, the MPO will include them in the TIP and MTP documents. The table on the back of this memo includes TAM Performance Measure definitions, end of 2025 Performance Metrics, and end of 2026 TAM Targets.

Starting in 2021, METS was required to develop annual Safety Targets. These Targets are listed in the Public Transit Agency Safety Plans (PTASP) for METS. The MPO worked with METS to collect safety data to calculate Performance Metrics and set Targets. With your approval of these Targets, the MPO will include them in the TIP and MTP documents. The table on the back of this memo includes Safety Performance Measure definitions, end of 2024 Performance Metrics, and end of 2026 Safety Targets.

Approval Requested:

The MPO is requesting your approval for the end of 2026 TAM and PTASP Targets for inclusion in the TIP and MTP.

SS/JMS

2026 Transit Asset Management (TAM) and Safety Targets

		METS		MPO		
		End 2025 Measures	End 2026 Targets	End 2025 Measures	End 2026 Targets	
Transit Asset Management	Rolling Stock (buses) - % of revenue vehicles that have met or exceeded their Useful Life Benchmark (ULB)	25%	25%	n/a	n/a	
	Rolling Stock (cutaways) - % of revenue vehicles that have met or exceeded their Useful Life Benchmark (ULB)	60%	39%	27%	23%	
	Equipment - % of equipment that has exceeded ULB or with a condition rating below 3.0 on FTA's (TERM) Scale	86%	87%	45%	48%	
	Facilities - % of facilities with a condition rating below 3.0 on FTA's Transit Economic Requirement Model (TERM) Scale	0%	0%	n/a	n/a	
		METS				
		End 2024 Measures	End 2026 Targets			
Transit Safety	Fatalities - Total number of fatalities that occurred at a transit facility or involving a transit revenue vehicle	Fixed Route	0			0
		Demand Response	0			0
	Injuries - Any injury (other than a fatality) requiring immediate medical attention that occurred at a transit facility or involving a transit revenue vehicle	Fixed Route	9			0
		Demand Response	0			0
	Safety Events - Any fatality, injury or other safety event (property damage, collisions, evacuations), that occurred at a transit facility or involving a transit revenue vehicle.	Fixed Route	23			0
		Demand Response	2			0
	System Reliability (major failures) - Distance between major mechanical failures that limit actual vehicle movement, require a tow, or create safety issues (n/a if no major mechanical failures)	Fixed Route	39,014 miles			75,000 miles
		Demand Response	39,829 miles			50,000 miles