
 
 

EVANSVILLE METROPOLITAN PLANNING ORGANIZATION 
TECHNICAL COMMITTEE MINUTES 

 
Regular meeting held at 10:00 a.m. in Room 318 
Civic Center Complex – Administration Building 

Evansville, Indiana 
 
June 7, 2007 

 
ROLL CALL 
 
Members Present: 
 
Doug Boom, Nick Hall, Kent Cutchin, Bill Harty, Emmanuel Nsonwu 
Brandon Sheridan, Khalil Dughaish, John Fields 
 
Evansville MPO Staff Present: 
 
Brad Mills, Kari Akin, Laura Lamb, Craig Luebke, Rob Schaefer, Seyed Shokouhzadeh, Dave 
Stensaas 
 
Others Present:   
  
APPROVAL OF MINUTES 
 
Motion was made by Mr. Dughaish and seconded by Mr. Harty to approve the minutes of the 
May meeting.  MOTION CARRIED. 
 
OLD BUSINESS 
 
PROJECT UPDATE 
 
CITY OF EVANSVILLE 
 
Surface Transportation Program Projects 
 
Oak Hill Road (American StructurePoint, Inc.): 
 
Ms. Lamb:  A supplemental agreement was approved by the Board of Public Works at their 
May 3, 2007 meeting with the existing consultant, American StructurePoint, Inc., in the amount 
of $118,650.  This agreement will allow for the additional design work necessary to amend the 
existing plans to include dedicated, striped bike lanes to accommodate cyclists instead of the 
planned extra-wide travel lanes. 
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St. Joseph Avenue: 
 
Ms. Lamb:  A Notice to Proceed was issued by INDOT on May 16, 2007.  The contract 
completion date is set for April 10, 2009. 
 
Mr. Harty:  Is that a little bit long for the amount of work that is being done there? They are 
dragging that out an awful long time for just widening. 
 
Mr. Mills:  They are doing utilities now. 
 
Mr. Harty:  I realize that.   
 
Mr. Mills:  That is a lot of work.  There is a lot of effort into it. 
 
Mr. Harty:  For the amount of work that is being done, the road is already there.  All they are 
doing is widening it and to drag it out that long… 
 
Mr. Mills:   It’s not as simple as just putting down some more pavement. 
 
Mr. Harty:  I realize that. 
 
Mr. Dughaish: We can check, but it is based on the amount of work that is being performed.  
But, I will touch base. 
 
Mr. Mills:  I realize that too.  It is to the benefit of the contractor to get in and get out so he can 
maximize his profit.  It gets complicated with everything going on there, and the maintenance of 
traffic that is needed. 
 
Mr. Harty:  I don’t see it for the amount of work that is being done there.  I’m sorry. 
 
Mr. Nsonwu:  But again, it might have to do with when the money is available. 
 
Mr. Mills:  But that’s not the issue, I don’t think. 
 
Mr. Nsonwu:  It might take a long time for the money to go.     
 
Mr. Mills:  We will take a look into it and see if there is any information we can find out. 
 
Mr. Harty:  We were going to try to improve the Helfrich Park Monument there.  With all the 
construction there and moving dirt there, we don’t want to put any effort into it with Operation 
City Beautiful to make it a good project if this construction is going to last this year, next year, 
and on into April 2009… Sorry, I know a little bit about construction, and I just can’t see it.  I am 
sorry.    
 
Mr. Dughaish:  I will touch base with our construction department and the area engineer that 
has oversight.  
 
VANDERBURGH COUNTY 
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Surface Transportation Program Projects 
 
University Parkway (Section A-2-1, CN FY’07): 
 
Ms. Lamb:  A Noticed to Proceed was issued by INDOT for the right-of-way acquisition 
contract on May 24, 2007. 
 
TOWN OF NEWB URGH 
 
Transportation Enhancement Project 
 
Rivertown Trail (American StructurePoint, Inc.): 
 
Ms. Lamb:  A Preliminary Field Check meeting was held May 30, 2007. 
 
WARRICK COUNTY 
 
Surface Transportation Program Project 
 
Epworth Road (CN FY’07, Crossroad Engineers): 
 
Ms. Lamb:  This project was let for construction on May 2, 2007 to J.H. Rudolph & Co. of 
Evansville for a low bid of $4,674,175.18.  We have some information to add to that from Bobby 
Howard this morning.  He said a contract completion date is set for October 1, 2008. 
 
INDOT PROJECTS 
 
Surface Transportation Program Projects 
 
SR 62, Warrick County (I-164 to Boonville): 
 
Ms. Lamb:  This is Section III just west of Boonville to Locust Street in Boonville.  
This project was let for construction on May 16, 2007 to Blankenberger Brothers, Inc. of 
Evansville for a low bid of $2,792,000.  A contract completion date is set for November, 2008. 
 
SR 66/Diamond Avenue (Section II – CN FY’06, Woolpert): 
 
Ms. Lamb:  This project was re-let on May 16, 2007 and the contract for construction was 
awarded to E & B Paving of Anderson, Indiana for a bid of $21,090,006.91.  A contract 
completion date is set for November, 2008. 
 
Mr. Matthews:  Will that finish the Diamond Avenue Project? 
 
Ms. Lamb:  To highway 41, yes.  Pigeon Creek to 41. 
 
Mr. Matthews:   The Lloyd Expressway at Stockwell, how long is that project going to last? 
 












